

RHIC/AGS shut-down schedule

9/22/99
Thomas Roser

	20-Sep	27-Sep	4-Oct	11-Oct	18-Oct	25-Oct	1-Nov	8-Nov	15-Nov	22-Nov	29-Nov	6-Dec	13-Dec	20-Dec	27-Dec										
RHIC																									
blue and yellow warm											cool-down	p.s. tests / beam													
Booster/AGS	shut down				start-up		NASA				Au start	Au for RHIC													
PASS	install local rf PASS				complete PASS for detect.				ODH recert.		rad. recert.														
RF				commiss. of stor. cavities																					
Power supplies	power supply maintenance												power supplies start-up												
	1000P rework																								
	bipolar power supplies - procurement, testing and installation																								
				gamma - t fabrication, testing and installation																					
Cryogenics	refrigerator repair								start-up		ring cool-down														
											ins.vac.														
Mechanical	valve box repair, 8 - 6 - 2 - 4																								
				VJR vacuum repair																					
	"blue ring obstacle(s)" repairs																								
				scraper installation																					
					snake installation - DU7 sector 9 yellow								polarim. install. - sect. 12 y												
						crystal coll.																			
Booster	BAF penetration				surv./ realign																				
AGS	magnets replacement, J10 beam dump																								
	20-Sep	27-Sep	4-Oct	11-Oct	18-Oct	25-Oct	1-Nov	8-Nov	15-Nov	22-Nov	29-Nov	6-Dec	13-Dec	20-Dec	27-Dec										

RHIC/AGS shut-down schedule

9/22/99
Thomas Roser

3-Jan	10-Jan	17-Jan	24-Jan	31-Jan
start of physics				
Au for RHIC				
3-Jan	10-Jan	17-Jan	24-Jan	31-Jan