

Accelerator Physics and Commissioning

M. Syphers


LARP Collab Mtg April 05

Agenda

- Wednesday PM
 - Report from CERN
 - Toohig Fellowship Discussion
 - Commissioning Task Force Discussion
 - Instrumentation Commissioning Discussion
- Thursday AM
 - Hardware and IR Commissioning Discussion
- Thursday PM
 - Accelerator Physics Reports

Wed Afternoon

- Reports from CERN
 - R. Bailey, M. Lamont
- Toohig Fellowship Discussion
 - P. Limon
- Commissioning Task Force Discussion
 - V. Shiltsev
- Instrumentation Commissioning Discussion
 - Joint session with Beam Instrumentation



Proposal for early proton running

Phase I collimators and partial beam dump

Pilot physics run with few bunches

- No parasitic bunch crossings
- Machine de-bugging no crossing angle
- 43 bunches, unsqueezed, low intensity
- Push performance (156 bunches, partial squeeze, higher intensity)

75ns operation

- Establish multi-bunch operation
- Relaxed machine parameters (squeeze and crossing angle)
- Push squeeze and crossing angle


25ns operation with Phase I collimators + partial beam dump


- Needs scrubbing for higher intensities ($i_b > 3 \cdot 10^{10}$)

Phase II collimators and full beam dump

25ns operation

- Push towards nominal performance






Accelerator Systems and Responsibilities 1


	System		Equipment Group	Beam Physics or Operational aspects	
Systems needed pre beam	Control system				
	Applications software				
	Accelerator technical services	TI operations	We know who these are	No or very few names here	
		Electrical supply			
		Cooling & Ventilation			
	Vacuum				
	Cryogenics				
	Access				
	Cold magnets				
	Warm magnets				
	Magnet circuits and power converters				
	Power Interlock System (PIC)				
	Quench Protection and Energy Extraction (QPS)				

This is the meat of Hardware Commissioning



Accelerator Systems and Responsibilities 1

	System	Equipment Group	Beam Physics or Operational aspects
Systems needed pre beam	Control system		
	Applications sof		
	Accelerator tec services		
	Vacuum		
	Cryogenics		
	Access		
	Cold magnets		
	Warm magnets		
	Magnet circuits		
	Power Interlock		
	Quench Protect		




Accelerator Systems and Responsibilities 2

	System	Equipment Group	Beam Physics or Operational aspects
Systems needed for beam	SPS extraction, transfer, injection and first turn		
	Multi turn losses and BIS dependability		
	Protection devices other than collimators		
	Collimation system and Halo cleaning		
	Clean Beam Extraction		
	Radio protection		
	Beam Instrumentation	Screens	
		BCTs	
		BPM, trajectory & orbit correction	
		BLM	
		PLL for Q, Q', coupling	
		Profile monitors	
		Schottky	
		Luminosity monitors	
	Vacuum conditions during operation and electron cloud		
	Reference magnet system		
	RF systems and longitudinal beam dynamics		
	Transverse feedback		
	Experimental solenoids and compensations		
	Experimental equipment (Roman pots, velo)		


We know who these are

CERN AP interest known here




Accelerator Systems and Responsibilities 1

	System	Equipment Group	Beam Physics or Operational aspects
Systems needed pre beam	Control system		
	Applications sof		
	Accelerator tec services		
	Vacuum		
	Cryogenics		
	Access		
	Cold magnets		
	Warm magnets		
	Magnet circuits		
	Power Interlock		
	Quench Protect		



Accelerator Systems and Responsibilities 2

	System	Equipment Group	Beam Physics or Operational aspects
Systems needed for beam	SPS extraction, t		
	Multi turn losses		
	Protection device		
	Collimation syste		
	Clean Beam Extr		
	Radio protection		
	Beam Instrument		
	Vacuum conditio		
	Reference magne		
	RF systems and		
	Transverse feedb		
	Experimental sol		
	Experimental equ		



Accelerator Systems and Responsibilities 3

	System	Equipment Group	Beam Physics or Operational aspects
Beam based systems	Beam in the injectors		
	Ion beam in the injectors		
	Orbit feedback system		
	Filling efficiency and flat bottom conditions		
	Ramp and squeeze losses and overall quality	No or very few names here	CERN AP interest known here
	Machine protection system		
	Optics		
	Mechanical aperture		
	Machine Impedance and collective instabilities		
	Dynamic aperture		
	Lattice corrector settings		
	Triplet corrector settings		
	Lifetimes		
	Separation schemes		
	Crossing angle schemes		
	Collisions and luminosity steering		
	Experimental conditions		
	Ions		

Toohig Fellowships in Accelerator Science at the LHC



The U.S. LHC Accelerator Research Program offers fellowships to recent PhDs in science or engineering to participate in LHC commissioning and other accelerator science and technology efforts relevant to the LHC.

Toohig Fellowships last a minimum of two years, possibly extendible to three, with approximately equal time spent at CERN and a U.S. DOE laboratory, either BNL, FNAL, LBNL, or SLAC.

Send a resume or contact Peter Limon (pjlimon@fnal.gov) or Steve Peggs (peggs@bnl.gov)

Find LARP information at <http://www.rhichome.bnl.gov/LARP>



Dr. Timothy Toohig, SJ, was a physicist and Jesuit priest who devoted his life to increasing understanding among scientists of all nations and religions.

LARP is a U.S. DOE program, and is an equal opportunity employer

Discussion led by
Peter Limon

Questions & Comments

- Attract bright young people to accelerator science
- Foster international exchange.
 - Visa problems (aaargh!)
- Form committee to select a candidate before end of CY2005. Who on committee? Interviews? Seminar? If so, where? Video?
- How rigid a selection?
- Deadline for poster May 1; Physics Today & Courier WSJ, Le Monde, by June 30; PAC poster/booth?
- Supervision? How? Where? What is the role?
 - Pairing postdoc with senior person
 - Which lab? Related or not to topic?
 - Finding job at end of term
 - Do we select supervisor?
- Salary: straightforward to pay in the US - at CERN ? will they get “Project Assoc Status and extra \$\$? should they be paid more than “normal” (to attract brightest?)

Commissioning Task Force

--Shiltsev



US Long Term Commissioning Visits FTEs

Laboratory	(IR, Installation, Cmss'ng)	
	Hardware Commis'ng "realistic" → extended	Beam Commiss'g "realistic" → extended
Fermilab	4 → 11.5	6 → 15
Brookhaven	0 → 0	0 → 2 + 1*
Berkeley	1 → 1 + 2*	1* → 2 + 1*
SLAC	0 → 0	? → 1 ?
TOTAL	5 → 14.5	7 → 22

* means the person have to be hired

- Gaining understanding of needs, and of possibilities, including "Project Associates"
- working on listing possible people, tasks
- desire to see "the letter" arrive soon...

Commissioning Task Force

--Shiltsev



LARP

US Long Term Commissioning Visits

(IR, Installation, Commissioning)

Hardware Commissioning

Laboratory "realistic" → expected


Fermilab	4	→	11
Brookhaven	0	→	0
Berkeley	1	→	1
SLAC	0	→	0

TOTAL **5** → **1**

* means the person have to be hired

6 April 2005

LHC Commissioning



LARP

General Conclusions

- Recently formed CTF is functioning
- Preliminary investigations show that US labs can provide 1/9 to 1/3 of the man-power missed (and needed) for the LHC installation and hardware commissioning and 1/2 to 100% of personnel LARP want to employ in the beam commissioning.
- Organization of the US contribution to the LHC commissioning has to be energized, and the CTF is forming recommendations on that subject
- We are in a good shape to present a comprehensive report in July'05

6 April 2005

LHC Commissioning Task Force - V.Shiltsev

14


Thu Morning

- Status & Schedule of LHC Hardware Comm. at CERN
 - R. Saban
- DFBX and Absorber commissioning
 - J. Rasson
- Separation Dipole Commissioning
 - P. Wanderer
- Quadrupole Commissioning & IR Above ground Fitup
 - M. Lamm
- Remote Monitoring for Hardware and Beam Commissioning
 - E. Harms
- Discussion: US Hardware commissioning participation



Status and Schedule from CERN (Saban)

- Useful tutorial on reading General Coordination Schedule!



Other issues:

○ Discussed in detail HC schedule and plans

- a) Short term LSS8 (Winter 2005-6)
- b) Sector 7-8 and 8-1 (second half of CY06)
- c) Commissioning around remaining “even” IP’s

Experience from “a)” and “b)” will guide “c)”

○ Discussion of 1-year “Project Associate”

○ Identified most needed personnel resources



Installation and HC Activities

◆ DFBX

- ◆ Busy device which will require some care and feeding even after CERN Delivery
- ◆ Delivery and acceptance going well

◆ Quadrupoles and plans for IR commissioning

- ◆ Quad deliveries completed by end of CY05
- ◆ Lined up 2 suitable “long stay” IR commissioners

◆ BNL Dipoles


- ◆ All complete, most shipped
- ◆ Installation and Commissioning deemed fairly straight forward...

◆ Remote monitoring

- ◆ Should be very useful tool for monitoring beam line commissioning
- ◆ HC may be better served with Electronic log book and quench data base



LHC Assembly Building March 2004



- Inner Triplet Fitup Ongoing
- Alignment Tests of Q2 Element
- DFBX Acceptance
- March 14-March 24th
- Participants: Joseph Rasson (LBNL), Phil Pfund, Tom Page, Tom Nicol, Jim Rife, Michael Lamm (FNAL)
- Q1,Q2, D1 already on magnet stands
- Q3 acceptance, place on magnet stand
- Complete Q1-Q2 , Q2-Q3 interconnect
- Complete DFBX acceptance tests
- April 12-22 Finish Fitup
- May-June Prepare for Installation



Round Table Discussion


- Very Interesting discussion. For e.g., shared experiences about past hardware commissionings and experiences about living/working at CERN.
- Other discussions centered around the role of the LARP participation in LHC HC. Some of the issues addressed:
 - Where are the ~100 extra people coming from??
 - Not all identified!
 - Teams from Europe and elsewhere, including technicians to perform a specific task
 - US contribution is small in numbers; commissioners would be integrated in CERN groups and HC teams
 - Clarification and rationale of the Project Associate status
 - Applied to all long-term LARP visitors
 - Importance of getting “the letter” from DG to US lab directors sent ASAP as a starting point for global commissioning

Thu Afternoon

- IR Energy Deposition Status report
 - N. Mokhov
- IR & Beam-Beam Status report
 - T. Sen
- Electron Cloud Status report
 - M. Furman
- 3D Electron Cloud Simulation
 - J-L. Vay

Tertiary collimators appear feasible.

POWER DENSITY IN TRIPLET QUADS



Peak power density of 0.35 mW/g occurs in the Q3 superconducting coils at $z = 50\text{ m}$ (β_{max}). Therefore, the maximum “scraping rate” on the TCTV/TCTH couple is about 2×10^6 p/s.

Options for IR upgrade

- Triplet first optics with $\beta^* = 0.25\text{m}$
- Dipole first optics with $\beta^* = 0.28\text{cm}$
 - Triplet focusing
 - Doublet focusing

Dipoles First - Matching

- Beams in separate focusing channels
- Triplet quads Q1 – Q3 at fixed gradient = 200 T/m, exactly anti-symmetric
- Positions of all magnets kept the same – polarities change w.r.t quadrupoles first optics
- Strengths of quads Q4 to Q10 < 200 T/m
- Trim quad strengths QT10 to QT13 < 150T/m
- Phase advances across IR are different – could be tweaked
- Solution only at collision optics – sufficient for magnet designers


β Maximum in Quads

	Quads first β_{max} [m]	Dipoles first β_{max} [m]
Q1	4538	15100
Q2	9193	23036
Q3	9427	22720
Q4	3323	12517
Q5	1559	8859
Q6	984	2791
Q7	285	748
Q8	261	2857
Q9	270	693
Q10	153	162
QT11	181	185
QT12	183	183
QT13	173	172

Magnet R&D challenges

- All designs put a premium on achieving very high field:
 - Maximizes quadrupole aperture for a given gradient.
Separates the beams quickly in the dipole first IR
=> bring quads as close as possible to the IP.
Push B_{op} from 8 T -> 13~15 T in dipoles or at pole of quad => Nb₃Sn.
- All designs put a premium on large apertures:
 - Decreasing β^* increases β_{max} => quad aperture up to 110 mm?
 - Large beam offset at non-IP end of first dipole.
=> Dipole horizontal aperture >130 mm.
- Energy deposition:
 - quench stability, cooling, radiation hard materials.
 - Nb₃Sn is favored for maximum field and temperature margin, but considerable R&D is required to master this technology.




RHIC may test long range beam-beam wire compensator



Parasitic interaction

Phase advance from parasitic to wire = 6°

M. Furman, J.-L. Vay: Application of a new 3D e-cloud code (WARP+POSINST) to LHC



- AMR provides speedup of x20,000 on field solve

Movie...

(Jean-Luc Vay)

Comments/Conclusions

- Most of Session concerned with “commissioning”
- CERN is firming up their commissioning scenario; lists of Task Leaders is shaping up, in progress
 - will begin inserting “real” LARP names ...
- Many at meeting appeared “concerned” about financial support for LARP commissioners
 - Project Associate position -- great help
 - Official “letter” will also help push DOE/US labs...
- Master Schedule -- can now interpret (Thanks, Roberto!)
- Making progress toward remote access of LHC data

Comments/Conclusions

(cont'd)

- Commissioning Task Force on schedule to provide report, recommendations this summer
- Toohig Fellowships hopefully to be offered this year
 - Possibly more slots than candidates, at first;
 - however, must be "picky" about choices
- Good progress on future IR upgrade design issues
- Continued excellent progress on e-Cloud simulations
- AP-C now in better position to firm up upcoming budget (FTE) requests