



***BNL -FNAL - LBNL - SLAC***

# Commissioning: Beam, IR and Hardware

Mike Syphers

*Introduction/History*

*IR/Hardware Commissioning Status*

*Tasks & Budget*

*Time Line \*\*\**

*Summary/Conclusions*



## Evolution of LARP Commissioning


- Initial Concept (Strait, Marriner, *et al.*):
  - Support continuation of U.S. program, to deliver/commission IR magnets and components
  - Work toward having “one LARP person on each commissioning shift”
  - Implies equilibrium of ~ 5-7 people at CERN from US
- Began discussions with CERN in 04 -- LHC/OPS generated lists of tasks
  - began filling in CERN responsible parties; space left for LARP names to be added
  - Napa Meeting 04 was a ‘turning point’ -- lists presented, discussed
  - learned of emerging ‘crisis’ of Hardware Commissioning personnel



# Evolution of LARP Commissioning

- R. Saban, *et al.*, generated report, detailing personnel needs for Hardware Commissioning
  - ~43 ‘missing’ staff
    - requested positions include cryo, power supply engineers, etc.
    - Seeking help across Europe, world -- LARP can play a role
  - LARP awaited official ‘request’ from CERN
    - Received ~ Jun 05; response soon followed from DOE
- Commissioning Task Force assembled (V. Shiltsev)
  - Final Report produced in August 2005
    - Use LARP as mechanism for HComm efforts
    - Get involved w/ HComm, ASAP
    - Involve jr. Staff in Comm -- Toohig Fellows
    - Better integrate all Comm activities w/in LARP

CERN  
CH-1211 Geneva 23  
Switzerland



the  
Large  
Hadron  
Collider  
project

LHC Project Document No.

**LHC-PM-MR-0002 rev 1.0**

CERN Div./Group or Supplier/Contractor Document No.

**AB-CO/AB-OP/AB-PO/AT-ACR/AT-MEL/TS-HDO**

EDMS Document No.

**503580**

Date: 2004-11-15

## Management Report

### RESOURCES FOR HARDWARE COMMISSIONING

#### PART 1: THE COMMISSIONING OF THE SUPERCONDUCTING MAGNET CIRCUITS AND THE ASSOCIATED TECHNICAL SYSTEMS

##### Abstract

It is expected that the hardware commissioning will be dominated by the commissioning of the very complex powering system for superconducting magnets and its associated infrastructure. Time and investment for additional personnel will be mainly spent for this activity.

This document presents the resources identified for a commissioning scenario restricted by a number of assumptions: in particular, the parallel commissioning of two sectors around an even point -not more and not less- and the staggered commissioning of an additional set of two sectors where the cool down follows the powering tests of the first set (see page 4). However from the data presented in this document, it is possible to derive the resources needed for a different scenario when some of the restrictions are lifted or relaxed.

##### Prepared by :

Simon Baird  
Frederick Bordry  
Bertrand Frammery  
Karl-Hubert Meß  
Roberto Saban  
Laurent Tavian

##### Checked by :

Paolo Ciriani  
Philippe Lebrun  
Steve Myers  
Paul Proudlock

##### Approved by :

Lyn Evans

Juan Casas-Cubillos  
Paulo Gomes  
Félix Rodríguez-Mateos  
Bruno Puccio  
Robin Lauckner  
Rüdiger Schmidt  
Luigi Serio  
Markus Zerlauth



## Evolution of LARP Commissioning

- Reorganization: APC --> '**AP**' and '**C**'
  - Separating Accelerator Physics from Commissioning allowed for better concentration on these separate issues
- Present Commissioning tasks include
  - IR Commissioning (USLHC deliverables)
  - Hardware Commissioning ( i.e., non-USLHC items; *prev. slide*)
  - Beam Commissioning
- IR and HW Commissioning employ many of same people, similar expertise; much overlap
  - Mike Lamm leads both IR and HW aspects
  - Elvin Harms leading Beam Commissioning; assists Lamm in Fermilab HW Comm (covers both AccDiv and TechDiv)
  - **Commissioning Oversight Team** (COT) identified to help coordinate and facilitate long-term visits to CERN for HW and Beam Commissioning:
    - *M Syphers*, FNAL; *J Kerby*, FNAL; *M Zisman*, LBNL; *W Fischer*, BNL
- FNAL Director agrees to support add'l 4-7 people for HW Comm; LBNL agrees to add'l 2-3; BNL will be 'case-by-case'; SLAC=0.



## Interfacing to LHC Controls

- US participation in commissioning the LHC will require knowledge and understanding of the LHC Controls System
  - Delivering an ‘instrument’ will require being able to interface it to the Controls System, perform diagnostics, etc.
  - Assisting in Commissioning (IR/HW/Beam!) will require ability to access accelerator data, perform analyses both locally (CCC) and from afar (in a CERN office; US office?)
- Commissioning tasks should include efforts to familiarize LARP personnel with LHC Controls
  - Need efficient mechanism for getting physicists started
- Fermilab is expected to have ‘remote access’ center (LHC@FNAL)
  - While not a LARP activity, *per se*, such a center will be very useful to all LARP participants
- At some small level, need to include this interfacing within the Commissioning task



# IR Commissioning (USLHC) -- Status

*M. Lamm*

- Above Ground Mechanical Fitup
- Installation Oversight and
- Hardware Commissioning of US Deliverables

\*Really Installation and commissioning

Goal is to get our US deliverables from US-LHC construction project up and running as soon as possible




# LARP Commissioning

- IR Commissioning
- Hardware Commissioning
- Beam Commissioning





# Successful Above-Ground Fit-up of US Deliverables LHC Assembly Building March-April 2005



- D1 (BNL)
- DFBX (LBNL)
- Inner Triplet (FNAL with KEK)

## • Purpose of Test


- Assemble all pieces for one complete IR (for the first time)
- Mechanical fitup of interconnects
- Pipes adjustments to install length, dry fit
- Vacuum tests
- Shields, interconnect kits
- Magnets on alignment jacks
- Electrical continuity

Participants: Joseph Rasson (LBNL),  
Rodger Bossert, Joe Dimarco, Phil  
Pfund, Tom Page, Tom Nicol, Jim Rife,  
Michael Lamm (FNAL)





## Components to be Commissioned in 5 IR's



Status of US Shipments to CERN

4/6/2006


IR Region	CERN Start on Equipment Preparations	Q1	Status	Q2	Status	Q3	Status	DFBX	Status	D1	Status	D2	Status
IR8L	Aug-05	A01	at CERN	B04	at CERN	C03	at CERN	G	at CERN	D1L102	at CERN	D2L102	at CERN
IR8R	Aug-05	A04	at CERN	B05	at CERN	C04	at CERN	H	at CERN	D1L105	at CERN	D2L101	at CERN
IR1L	Nov-05	A02	at CERN	B03	at CERN	C05	at CERN	A	at CERN	none		D2L106	at CERN
IR5L	Dec-05	A06	at CERN	B08	at CERN	C06	at CERN	E	at CERN	none		D2L105	at CERN
IR5R	Apr-06	A05	at CERN	B09	at CERN	C07	at CERN	F	at CERN	none		D2L104	at CERN
IR2L	Jul-06	A07	at CERN	B06	at CERN	C08	14-Apr-06	C	at CERN	D1L103	at CERN	D2L107	at CERN
IR1R	Aug-06	A08	at CERN	B10	done	C09	15-May-06	B	at CERN	none		D2L109	at CERN
IR2R	Sep-06	A09	28-Apr-06	B07	30-Jun-06	C02	at CERN	D	at CERN	D1L104	at CERN	D2L108	at CERN
Spare		A03	at CERN	B01	at CERN	C01	at CERN	none		D1L101	at CERN	D2L103	at CERN

IR 4	D3	Status	D4	Status
IR4L	D3L101	at CERN	D4L101	at CERN
IR4R	D3L102	at CERN	D4L102	at CERN
Spare	D3L103	done	D4L103	at CERN

**TAS and TAN absorber at CERN ready for installation**



## Installation of First IR Quads at IP-8 L



Status of Installation of  
Quads, Feedbox and D1  
Separation Dipole:

- Place on Jack stands
- Alignment
- Electrical interconnect of  
buswork and  
instrumentation
- Welders qualified for  
welds
- Welding underway

Q2

Q3

X

Towards LHC-B IP




# Installation Oversight

## Installation Oversight

Since DOE Review Last Fall:




- First USLHC String (Q1-Q3/Feedbox/D1) transported to tunnel in November/December
- LARP Oversight and technology transfer for USLHC interconnects  
7 LARP personnel from three institutions during January/Feb 2006
- Weekly meetings to iron out installation issues








## Main Bus Splicing Q1-Q2





## Recent Pictures (taken by Peter Limon)



**IR8L interconnects almost complete**



**IR8R Magnets Installed**



## IR Commissioning vs. Hardware Commissioning

- **“General” Commissioning**
- CERN report on deficiency in personnel for HC task
  - Request assistance from outside. Needs: Quench protection, magnet powering, cryogenic operation and cryogenic controls
- Commissioning Task on US participation in Beam and Hardware commissioning Feb-July 2005
  - Conclusion on HC
    - Fermilab could contribute ~6 people from Accelerator and Technical Divisions
    - LBNL could contribute 1-2 people to work cryogenics and DFBX commissioning
- CERN to offer “project associate status” to long term commissioners




## “General” Hardware Commissioning II

- LARP Level 2 Commissioning
  - Identify People
    - Matched to CERN needs
    - Interest in going
    - Lab can spare them (lab won't fall apart without them)
  - Produce list of 6 Fermilab employees.. Including those on IR commissioning
  - LBNL has identified engineer for task with oversight from senior engineer Joseph Rasson






## Profile by CERN task





## Profile by LARP HC Task





## Status of Hardware Commissioners

- 3-4 Hardware Commissioners scheduled for Fall 2006.  
LARP commissioners receive “Project Associate” status, join a CERN group (AT/ACR or AT/MEL) for nominally one year and contribute to the groups general HC responsibilities as well as US deliverables.
- Short term HC support from US experts as needed
- Peter Limon is stationed at CERN now
  - Liaison with LARP, LARP Safety Officer
  - Installation oversight
  - Assisting in Vacuum issues for Special Short Straight Sections (SSSS)



## IR/HW Commissioning -- How We Participate

- Short- vs. Long-term commissioners
  - Some participation through short visits and possibly through remote monitoring (LHC@FNAL)
  - Long Term Commissioners become integrated into existing CERN groups:
    - Early commissioners -- 50% to IR Comm, 50% to HW Comm
    - Peter Limon started his 1 year stay in November 2005
    - Sandor Feher, Roger Rabehl will start in fall of 2006
    - Will ramp up to 6-7 commissioners by early 2007
- Small carryover into beam commissioning to study dynamic heat loads on magnets and cryosystem
  - Important tool for design of IR upgrades
    - Validate energy deposition model
    - Laboratory for radiation damage




## Comments on Hardware and Beam Commissioning...

- Looked at areas where US labs can participate in Hardware Comm
  - Produced list of possible candidates, compared w/ CERN's lists
  - People identified; several 'signed up'; FNAL + ~LBNL
  - Peter Limon at CERN now; at least two others from FNAL for long-term stays starting this year; others in the pipe-line; meets goals.
- Beam Commissioning has many interested parties
  - farther in future, so not much effort yet to firm-up these names
    - however, not so far away, either!
  - Toohig Fellows to play role here
- Commissioning organization has been slow, but enthusiasm is high
  - Negotiation process is often delicate; list of names is kept, but not easily shared with others
  - Note: LARP 'part-time job' for most (~10% or less)
    - remote participation may involve many more people




# Roger Bailey's Lists...



## Accelerator Systems and Responsibilities 1


Systems needed pre beam	System
	Control system
	Applications software
	Accelerator technical services
	Vacuum
	Cryogenics
	Access
	Cold magnets
	Warm magnets
	Magnet circuits and power
	Power Interlock System (PIS)
	Quench Protection and Emergency Stop

This is



## Accelerator Systems and Responsibilities 2


Systems needed for beam	System	
	SPS extraction, transfer, injection and filling	
	Multi turn losses and BIS dependability	
	Protection devices other than collimators	
	Collimation system and Halo cleaning	
	Clean Beam Extraction	
	Radio protection	
	Beam Instrumentation	Screens
		BCTs
		BPM, trajectory
		BLM
		PLL for Q, Q',
		Profile monitor
		Schottky
		Luminosity monitor
	Vacuum conditions during operation and	
	Reference magnet system	
	RF systems and longitudinal beam dynamics	
	Transverse feedback	
	Experimental solenoids and compensating	
	Experimental equipment (Roman pots, v	



## Accelerator Systems and Responsibilities 3

System	Equipment Group	Beam Physics or Operational aspects
Beam in the injectors		
Ion beam in the injectors		
Orbit feedback system		
Filling efficiency and flat bottom conditions		
Ramp and squeeze losses and overall quality	No or very few names here	CERN AP interest known here
Machine protection system		
Optics		
Mechanical aperture		
Machine Impedance and collective instabilities		
Dynamic aperture		
Lattice corrector settings		
Triplet corrector settings		
Lifetimes		
Separation schemes		
Crossing angle schemes		
Collisions and luminosity steering		
Experimental conditions		
Ions		

R,Bailey, LARP, April 2005




*from  
Roger Bailey*

## Accelerator physics – O.Bruning

Activity	Responsible	Other CERN	LARP
Optics	O.Bruning, S.Fartoukh M.Giovannozzi, W.Herr T.Risselada Y.Papaphilippou		X
Aperture	B.Jeanneret, W.Herr F.Schmidt, F.Zimmermann Y.Papaphilippou		X
Impedence	F.Ruggiero E.Metral, F.Zimmermann		
Lattice correctors	S.Fartoukh, F.Schmidt Y.Papaphilippou		X
Triplet correctors	S.Fartoukh, F.Schmidt		X
Lifetimes	J.Jowett, F.Zimmermann		X
Separation / Crossing	W.Herr, F.Zimmermann Y.Papaphilippou		
Collisions	W.Herr, R.Assmann		
Luminosity	W.Herr, R.Assmann		X
Ions	J.Jowett, C.Carli S.Maury, S.Gilardoni H.Braun		


*plus many other activities...*






# LTC Dec 14<sup>th</sup> 05 : LHC commissioning organisation


*from  
Roger Bailey*






# LTC Dec 14<sup>th</sup> 05 : LHC commissioning organisation

*from  
Roger Bailey*





M.Albert
G.Crockford
R.Giachino
G.H.Hemelhoet
D.Jacquet
L.Normann
F.Pirotte
R.Suykerbuyk
E.Veyrunes



# LTC Dec 14<sup>th</sup> 05 : LHC commissioning organisation


*from  
Roger Bailey*






# LTC Dec 14<sup>th</sup> 05 : LHC commissioning organisation

*from  
Roger Bailey*





# LTC Dec 14<sup>th</sup> 05 : LHC commissioning organisation

from  
Roger Bailey

R.Bailey
J.Lamont
O.Bruning
P.Collier

**Machine Coordinator**  
Weekly responsibility  
3 needed

**Accelerator Systems**  
As required  
Defined responsibilities

**Commissioner**  
Scheduled shifts years 1,2  
Pool of at least 7 needed


G.Arduini
R.Assmann
M.Giovannozzi
S.Fartoukh
J.Uythoven
J.Wenninger
F.Zimmermann
A.Butterworth

S.Redaeli	01.06
M.Gruwe	01.06
EIC3	07.06
EIC4	07.06
EIC5	01.07
EIC6	01.07
EIC7	01.07

**EIC**  
Scheduled shifts long term  
7 needed

**Operator**  
Scheduled shifts long term  
7 needed

M.Albert
G.Crockford
R.Giachino
G.H.Hemelsot
D.Jacquet
L.Normann
F.Pirotte
R.Suykerbuyk
E.Veyrunes



# LTC Dec 14<sup>th</sup> 05 : LHC commissioning organisation

from  
Roger Bailey

R.Bailey

J.Lamont

O.Bruning

P.Collier

## Machine Coordinator

Weekly responsibility  
3 needed

## Accelerator Systems

As required  
Defined responsibilities

## Accelerator system

Activity 1

Activity 2

Activity n

S.Redaelli	01.06
M.Gruwe	01.06
EIC3	07.06
EIC4	07.06
EIC5	01.07
EIC6	01.07
EIC7	01.07

## Commissioner

Scheduled shifts years 1,2  
Pool of at least 7 needed

G.Arduini

R.Assmann

M.Giovannozzi

S.Fartoukh

J.Uythoven

J.Wenninger

F.Zimmermann

A.Butterworth

## EIC

Scheduled shifts long term  
7 needed

## Operator

Scheduled shifts long term  
7 needed

M.Albert

G.Crockford

R.Giachino

G.H.Hemelsøet


D.Jacquet

L.Normann

F.Pirotte

R.Suykerbuyk

E.Veyrunes



# LTC Dec 14<sup>th</sup> 05 : LHC commissioning organisation

from  
Roger Bailey

R.Bailey
J.Lamont
O.Bruning
P.Collier

**Machine Coordinator**  
Weekly responsibility  
3 needed

G.Arduini
R.Assmann
M.Giovannozzi
S.Fartoukh
J.Uythoven
J.Wenninger
F.Zimmermann
A.Butterworth

**Accelerator Systems**  
As required  
Defined responsibilities

**Commissioner**  
Scheduled shifts years 1,2  
Pool of at least 7 needed

**EIC**  
Scheduled shifts long term  
7 needed


**Operator**  
Scheduled shifts long term  
7 needed

M.Albert
G.Crockford
R.Giachino
G.H.Hemelsøet
D.Jacquet
L.Normann
F.Pirotte
R.Suykerbuyk
E.Veyrunes

S.Redaeli	01.06
M.Gruwe	01.06
EIC3	07.06
EIC4	07.06
EIC5	01.07
EIC6	01.07
EIC7	01.07

Accelerator system
Activity 1
Activity 2
Activity n





# LTC Dec 14<sup>th</sup> 05 : LHC commissioning organisation

from  
Roger Bailey

R.Bailey
J.Lamont
O.Bruning
P.Collier

**Machine Coordinator**  
Weekly responsibility  
3 needed

**Accelerator Systems**  
As required  
Defined responsibilities

**Commissioner**  
Scheduled shifts years 1,2  
Pool of at least 7 needed

G.Arduini
R.Assmann
M.Giovannozzi
S.Fartoukh
J.Uythoven
J.Wenninger
F.Zimmermann
A.Butterworth


**EIC**  
Scheduled shifts long term  
7 needed

**Operator**  
Scheduled shifts long term  
7 needed

M.Albert
G.Crockford
R.Giachino
G.H.Hemelsot
D.Jacquet
L.Normann
F.Pirotte
R.Suykerbuyk
E.Veyrunes

S.Redaeli	01.06
M.Gruwe	01.06
EIC3	07.06
EIC4	07.06
EIC5	01.07
EIC6	01.07
EIC7	01.07


Accelerator system
Activity 1
Activity 2
Activity n



# Tests with beam

from  
Roger Bailey

		Priority	Duration h	Intensity p+	# shots	Intensity p+	Cycle	Comments
1	End T18, Injection Steering, commission BDI, timing	1	24	5E+09	500	2.5E+12	de-Gauss	TDI in - mainly on to LHCb
2	Trajectory acquisition commissioning, trajectory correction, threading, energy matching	1	24	5E+09	500	2.5E+12	de-Gauss	To IR7 beam dump
3	Linear Optics from kick/trajectory, coupling, BPM polarity checks, corrector polarity checks	1	12	1E+10	400	4.0E+12	de-Gauss	
4	Check BLM system	1	6	5E+09	100	5.0E+11	de-Gauss	First to TDI, then to IR7 dump
5	Aperture limits, acceptance	1	18	5E+09	1000	5.0E+12	de-Gauss	Oscillations, p bumps, BLMs, BCT
6	Momentum aperture	1	6	5E+09	100	5.0E+11	de-Gauss	Move energy of SPS beam
7	Commission multi-bunch injection ?	1	6	6E+10	50	3.0E+12	de-Gauss	BDI acquisition, MKI
8	Determination of quench level - calibrate BLMs	1	36	1E+11	20	2.0E+12	de-Gauss	Start with pilot and work slowly up
9	Commission normal cycle - recheck dispersion, optics, aperture	1	24	5E+09	300	1.5E+12	Nominal	Cycle & wait
10	Effects of magnetic cycle, variations during decay, reproducibility	1	24	1E+10	300	3.0E+12	Nominal	10 cycles
11	Energy offset versus time on FB	2	12	2E+10	100	2.0E+12	Nominal	Cycle & repeat
12	Field errors (high statistics)	2	12	2E+10	200	4.0E+12	Nominal	Collect data, off-line analysis
13	Transfer line collimation studies - TCDI	2	6	5E+09	800	4.0E+12	Nominal	TDI in - mainly on to TCDI
14	Injection protection studies - TDI	3	6	5E+09	800	4.0E+12	Nominal	On to TDI and IR7 dump
15	IR bumps, aperture, separation, crossing angle bumps [LHCb?]	3	6	5E+09	100	5.0E+11	Nominal	Careful in LHCb
TOTAL			222		5270	2.9E+13		On to TED
DAYS			9.3			6.5E+12		On to TDI
						4.0E+12		On to TCDI




**LARP**

# LARP Beam Commissioning Status Report



*BNL - FNAL - LBNL - SLAC*

- Recent presence at CERN
- Commissioning Structure Review
- Sector Test Opportunities
- Expression of Interest Form
- Budget
  - Spending was less than originally planned,
  - so, v2c re-tune sent funds to instrumentation
  - spending on schedule for rest of FY, in particular with SPS and TI-8 events upcoming



**LARP**


# Recent Presence at CERN




BNL - FNAL - LBNL - SLAC

*from  
Elvin Harms*

- **Several US visitors to CERN in January/February 06**
  - **Nearly continuous presence for ~6 weeks**
  - **Chamonix workshop**
    - **Peggs, Syphers, Harms, (Shiltsev)**
  - **Software**
    - **Gysin, McCrory, Slaughter**
    - **Application development/ Schottky begun**
  - **Beam Commissioning logistics**
    - **Team Account set up**
    - **Access, Training, etc.**
  - **CCC opening**
  - **Get to know LHC beam principals**
- **Reciprocal visits to FNAL in February**
  - **Jacquet, Normann, Suykerbuyk**








**LARP**


# Upcoming Participation – SPS Schedule



BNL - FNAL - LBNL - SLAC

*from  
Elvin Harms*





**LARP**

# Beam Commissioning: Expression of Interest



BNL - FNAL - LBNL - SLAC

- **Beam Commissioning 'Expression of Interest' form available on-line**
- **Go to <http://uslarp.org> for the form (near the bottom of the web page)**
  - **Test marketed to Fermilab/LARP – 11 responses**
  - **Full roll-out this meeting**
  - **Please respond by 1 June 2006**



note: not JUST for  
long-term CERN visits

*from  
Elvin Harms,  
LARP Collaboration  
Meeting, Apr06*



# Commissioning Expression of Interest Form

LHC Accelerator Research Program (LARP) 05/05/2006 03:05 PM

 **Fermilab** 

LHC Accelerator Research Program (LARP)

## LARP/LHC Beam Commissioning

### Expression of Interest

[AD Meetings](#)  
[LARP Meetings](#)  
[Document DB](#)  
[USLARP Home](#)  
[AD/LARP Home](#)

The LHC Accelerator Research Project (LARP) is a multi-laboratory effort to foster US involvement in the Large Hadron Collider project at CERN. LARP is committed to being a presence for LHC Beam Commissioning scheduled to begin in 2007. At this time effort is underway to define interests and capabilities of US accelerator experts and link them into the Commissioning organization for the LHC. Beam Commissioning work may involve travel to CERN and/or remote effort from the US. This document serves only as an expression of interest. Receipt of same in no way guarantees nor commits one to a role in this effort.

Kindly complete and return the form below to aid us in formulating the US LHC commissioning team.

[You can download this PDF document](#), or submit this electronic form.

**Your Name**

**Address**

**Phone**

**Email Address**

**Affiliation**

**Department/Organization**

**Current Position/Duties**

**Fraction of time available**


**Availability to visit CERN (Length of stay, begin date)**


**Past beam commissioning/Operational experience**

**Areas of interest**

**Unique abilities you can bring to this effort**

<http://larp.fnal.gov/commissioningForm.html> Page 1 of 2

 **US LHC Accelerator Research Program**  
*bnl · fnal · lbl · slac*



## LARP/LHC Beam Commissioning

### Expression of Interest

The LHC Accelerator Research Project (LARP) is a multi-laboratory effort to foster US involvement in the Large Hadron Collider project at CERN. LARP is committed to being a presence for LHC Beam Commissioning scheduled to begin in 2007. At this time effort is underway to define interests and capabilities of US accelerator experts and link them into the Commissioning organization for the LHC. Beam Commissioning work may involve travel to CERN and/or remote effort from the US.

This document serves only as an expression of interest. Receipt of same in no way guarantees nor commits one to a role in this effort.

Kindly complete and return the form below to aid us in formulating the US LHC commissioning team

Name

Address

Phone

Email

Affiliation


Department/Organization

Current Position/Duties






## *Types of Participation*



### Four Types of Participation:

- Deliverables  
person builds something, visits to install, debug, etc., then leaves; may need remote access
- On-site Commissioning  
person has moved to CERN (for ~1 year, say) and works daily with LHC group
- 1-on-1 Contacts  
person works with a particular person or group located at CERN, with occasional trips to CERN to participate in a study, etc.
- Remote Participation  
person is part of a group at Remote Site, participating daily for shorter time periods  
"Training" can be performed at the Remote Site; periodic, shorter trips to CERN working with the "On-site" commissioners; people can continue to work remotely upon return



**LARP**

# LHC@FNAL – LARP/LHC needs




BNL - FNAL - LBNL - SLAC


*from  
Elvin Harms*



## Model the CCC at CERN

- speed assimilation prior to stays at CERN
- ease in remote participation in studies
- 'service after the sale'






**LARP**

# LHC@FNAL – renderings




BNL - FNAL - LBNL - SLAC

*from  
Elvin Harms*



View of proposed control room - looking east from Atrium




View of existing conditions



View with projection on wall




View with projection on glass



Atrium level key plan

## LHC @ FNAL OPERATIONS CENTER


ATRIUM LEVEL PROPOSAL  
April 25, 2006  
FESS / Engineering



Isometric view of proposed control room

LARPAC Review, May 10-12, 2006






**LARP**

# LHC@FNAL – Consoles





BNL - FNAL - LBNL - SLAC

*from  
Elvin Harms*



- ① Work top
- ② Monitor top
- ③ Cable channel
- ④ Installation room
- ⑤ Acoustic screen doors
- ⑥ Insert
- ⑦ Light-top





**LARP**

# LHC@FNAL



BNL - FNAL - LBNL - SLAC

- **Joint CMS and accelerator activity**
  - for accelerator, LARP is main customer
- **~\$600K provided by FNAL directorate**
- **Look and feel of CERN's CCC**
- **Schedule is to 'complete' this Fall**
- **Number One challenge is to get securely connected to the CERN networks**
- **While center is @ FNAL, is intended to be used by all LARP collaborators**
  - need to further develop this aspect



5/1/06





# Commissioning Time Line

				CY06												CY07												CY08											
Month:	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9			
	FY06												FY07												FY08														
SpS Start-Up				**	*	*	*																																
SPS w/ Beam								*	*	*	*	*	*	*	*					*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*			
Sector Test													*	*	*																								
IR Comm	**	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*			
HW Comm	**	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*			
Full Check Out								*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*			
Beam Comm								*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*			
Chamonix				**												**																		**	(??)				
1st IR, detail:																																							
IR Installation	**	*	*	*	*	*	*																																
Cooldown								**	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*			
Power Up								**	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*			
<b>LARP @ CERN</b>																																							
<b>TOTAL:</b>	<b>1</b>	<b>1</b>	<b>6</b>	<b>5</b>	<b>1</b>	<b>1</b>	<b>1</b>	<b>1</b>	<b>1</b>	<b>4</b>	<b>4</b>	<b>6</b>	<b>9</b>	<b>8</b>	<b>9</b>	<b>11</b>	<b>8</b>	<b>7</b>	<b>9</b>	<b>9</b>	<b>10</b>	<b>12</b>	<b>12</b>	<b>13</b>	<b>10</b>	<b>10</b>	<b>10</b>	<b>8</b>	<b>8</b>	<b>8</b>	<b>7</b>	<b>7</b>	<b>7</b>	<b>7</b>	<b>7</b>				
IR/HW Comm:	*																																						
Limon	m	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1														
Feher	m											1	1	1	1	1	1	1	1	1	1	1	1	1															
Rabehl	c											1	1	1	1	1	1	1	1	1	1	1	1	1															
Rasson	c														1	1	1	1	1	1	1	1	1	1	1	1	1	1											
HW Comm:																																							
Flora	m											1	1	1	1	1	1	1	1	1	1	1	1	1	1														
Gicquel	c											1	1	1	1	1	1	1	1	1	1	1	1	1	1														
Darve	c													1	1	1	1	1	1	1	1	1	1	1	1	1	1	1											
Tartaglia	m																1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1					
Beam Comm:																																							
AccSys support			3	2					2	2	3	3	2	2	2				1	1	2	3	3	5	5	5	5	5	5	4	4	4	4	4	4	4			
Toohig Fellows															1	1	1	1	1	1	2	2	2	2	2	2	2	2	3	3	3	3	3	3	3				
Controls Interface																																							
Gysin			1	1					1	1	1	1	1	1	1																								
others			1	1											1	1																							
Lumi Comm																																							
Tune/Shtky Comm																																							
Coll-II Comm																																							
LHC@FNAL	(remPC)																																						
	* m=magnet, c=cryo																																						
																																				5/1/09			

Sliding/Out ?? →



# Commissioning Time Line

				CY06												CY07												CY08										
Month:	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9		
	FY06												FY07												FY08													
SpS Start-Up				**	*	*	*																															
SPS w/ Beam									*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*		
Sector Test														*	*																							
IR Comm				**	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*		
HW Comm				**	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*		
Full Check Out																																						
Beam Comm									*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*		
Chamonix				**																														**	(??)			
1st IR, detail:																																						
IR Installation				**	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*		
Cooldown									**	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*		
Power Up									**	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*		
LARP @ CERN																																						
TOTAL:	1	1	6	5	1	1	1	1	4	4	6	9	8	9	11	8	7	9	9	10	12	12	13	10	10	10	8	8	8	7	7	7	7	7	7			
IR/HW Comm:	*																																					
Limon	m	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1			
Feher	m												1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1			
Rabehl	c												1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1			
Rasson	c												1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1			
HW Comm:																																						
Flora	m												1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1			
Gicquel	c												1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1			
Darve	c												1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1			
Tartaglia	m																								1	1	1	1	1	1	1	1	1	1	1	1		
Beam Comm:																																						
AccSys support				3	2							2	2	3	3	2	2	2			1	1	2	3	3	5	5	5	5	5	4	4	4	4	4	4		
Toohig Fellows																				1	1	1	1	1	2	2	2	2	2	3	3	3	3	3	3			
Controls Interface																																						
Gysin				1	1							1	1	1	1	1																						
others				1	1											1	1																					
Lumi Comm																				xx	xx	xx	xx	xx	xx													
Tune/Shtky Comm																				xx	xx	xx	xx		xx	xx	xx	xx										
Coll-II Comm																																						
LHC@FNAL	(remPC)												(tst cnsl)	(final Center)																								
* m=magnet, c=cryo																																						
5/1/00																																						

Sliding/Out ??

... is affecting start dates



## Commissioning Budget -- FY06

- FY06 request was met...
  - Originally: IR -- 540K, Beam -- 400K --> 940K
- Funds re-distributed, re-negotiated:
  - Hardware Commissioning WBS formed (1.2.1.3)
  - Labs agreeing to support salaries, while LARP supports travel, relo, etc.
  - Start of long-term trips delayed; actual costs of shorter trips realized; some funds re-allocated toward instrumentation
  - Final 'tuned' budget = 879K; expected to be spent

LARP FY2006 budget v2c

Mar 31, 2006			Total	Labor+MTSC				Labor				MTSC			
WBS				BNL	FNAL	LBNL	SLAC	BNL	FNAL	LBNL	SLAC	BNL	FNAL	LBNL	SLAC
US LHC Accelerator Research Program			11000	3264	3300	4086	350	2240	2346	2539	240	1024	761	1186	90
1	Accelerator Systems	Shiltsev	3684	875	1200	1309	300	607	927	962	240	268	273	347	60
1.1	Instrumentation	Ratti	1635	450	250	935	0								
1.1.1	Phase I														
1.1.1.1	Tune feedback	Cameron	430	405	25			375	17			30	8		
1.1.1.2	Luminometer	Ratti	960	25		935		20		667		5		268	
1.1.1.4	Schottky monitor	Jansson	245	20	225			20	180			0	45		
1.2	Commissioning	Syphers	879	65	670	144	0								
1.2.1	Phase I														
1.2.1.1	Beam Commissioning	Harms	335	35	300			20	200			15	100		
1.2.1.2	Interaction Region Commissioning	Lamm	501	30	335	136		22	245	96		8	90	40	
1.2.1.3	Hardware Commissioning	Lamm	43		35	8			25				10	8	



## Commissioning Summary

- IR Commissioning well underway; LARP personnel (2) showing up at CERN in next 6 mos., more to go later in year
- Hardware Commissioning (~1-yr-long visits) being supported *via* LARP; most details worked out, and continuing to develop
  - CERN offering Project Associate positions; LARP to handle travel, relo, ...
  - P. Limon at CERN for 1 yr, partially funded by LARP
- Task Lists developed, names appearing; negotiations of time, effort on-going
  - FNAL: +4-7 'approved'; +2-3 from LBNL for HW Comm.
  - delicate negotiating process, as involves bosses, families, bureaucracy, ...
- Commissioning Oversight Team formed of lab points-of-contact
  - Members to assist in technicalities of getting personnel to CERN
  - Fermilab developing 'guidelines' for travel/relo (in conj. w/ CMS); assume will 'translate' to other labs -- LBNL is present 'test bed'
- Commissioning L2 separated from AccPhys L2
  - Better concentration of effort, oversight
- First Toohig Fellow named; working on second...