

Machine status – December 28

- Machine status overview
- □ Blue ring: ramp development
- □ Yellow ring: obstruction
- □ Beginning 2 weeks start-up



Machine status - overview

Yellow ring

- ✓ At operating temperature
- ✓ PS high-current tests and shut-off done yesterday
 Beam activity during owl shift today → obstruction (more later)

Blue ring

 ✓ almost re-commissioned for physics (highlights and yet-to-do's later)

Injectors

Iongitudinal emittance re-establish high intensity (Tandem source change yesterday

Tandem, Booster and AGS tuning)



Blue ring – set-up with beam

Established ramp with 90%+ transmission


- key issues
- transition and early stone tuning (orbit, chromaticity)
- coupling control at beta* squeeze
- permit pulls: Artus re-configuring, adjusting slow loss thresholds

Increased intensity up to ~4e9/bunch and #bunches (ramped 14, 28, 45, 55 bunch patterns, 68 at injection)

(tolerable) pressure rise at bi8, bi12, bo2



Blue ramp





Blue – yet to do

- □ High bunch intensity development (>4e9/bunch) with interlock on low intensity bunches
- □ Re-bucketing (RF prep work done)
- □ Dispersion in IR8 (2m+)
- □ AC dipole, optics measurements





Bunch intensity

Operating scenarios


Evaluate collision and event rates for possible operating

scenarios:

Number of bunches

	28	45	55
3e9	84	135	165
5e9	140	225	275
7e9	196	315	385


Phobos pressure rise?






Yellow obstruction

- The losses monitor signals go away without beam.
- 2. Largest loss is at s=3240m (rf region), second largest loss is at s=3690m.
- 3. Vacuum valves in rf region where all moved and behaved as expected.
- 4. We see an energy loss. After every 40 turns we move the beam by about 2mm at locations with D=1.8m.
- 5. An aperture scan at s=3240m did not change the loss pattern.
- 6. A vertical orbit bump of -4mm at s=3690m out the losses in half (they are still about 1000mRad).





Yellow obstruction – cont'



Radiation survey

New BLM's

Comparison with nov28 data

Check new BLM's, BPMs at SC

→confirm cause

(SC kicker? Valve? Bellow?)

 \rightarrow fix it

at LM by solinoid along covered part of solinoid entrance to Landau Cavity exit of Landau Cavity Vac Valve Along Storage Cavities Exit of Storage Cavities Vac Valve along Acceleration Cavities entrance to Vac Valve 3.1 Radiation survey exit of Vac Valve by Q3

03

Vac Val

SC tank beginning

SC tank just outside

along visible part of orange solinoid

SC tank middle

SC tank end

20 urad

Π

100

200

250

200

500

200

500

400

300

200

150

300

100

150

n

Plan of the Day Tuesday, December 28, 2004

Day: Wolfram/Ubaldo Eve: Todd Owl: Vadim

Access for diagnosis of yellow obstruction (estimate 2-3 h)

- radiation survey (HP, vacuum)
- install new BLMs in the sector 4 warm section (Q3,Q4) (Mei, Curcio)
- compare yellow beam data eve nov 28 (Wolfram, Ubaldo, Todd.....)
- Tandem tuning
- Power supply yellow ramps (George, Carl)
- Pin diodes
- Ac dipole

Yellow Beam:

- AtR and injection tuning (injection kickers, injection dampers)
- check BPMs in 1004 stochastic cooling tank (MikeB)
- establish circulating beam, lifetime
- RF capture, longitudinal matching, revtick
- check centering of mean orbit (arcs); (bend trim in Run-4 was +0.00002)
- Instrumentation set-up: BPMs, BLMs, WCM, Artus, PLL, IPM, Schottky, Coherence, E-detectors
- Optimize injection (orbit, tunes, coupling, chromaticity, measure emittance)
- Ramp instrumentation set-up
- Start ramping development

Blue beam (if yellow not viable):

- rebucketing (MikeB, RF)
- high bunch intensity development (>4e9/bunch)
- increase progressively number of bunches with low intensity interlock active
- . investigate dispersion problem at IR8
- AC dipole, optics measurements