


# Run-5 update

Fulvia Pilat




Time Meeting  
November 9, 2004





# Integrated and weekly luminosity



Luminosity model

**Minimum:**

45 x  $3 \times 10^9$  Cu ions

**Maximum:**

28 x  $7 \times 10^9$  Cu ions

Lumi development over 8 week, then linear

**Goal for Cu run 200GeV: Integrated delivered lumi of at least 7  $\text{nb}^{-1}$**

At minimum (last year max operating performance)  $\rightarrow \sim 10$  weeks

At geometrical mean  $\rightarrow 8$  weeks


Re-evaluate run plans depending on initial machine performance, and feasibility of:

❑ 2 weeks at 62.4 GeV

❑ 1 day at 22.5 GeV



# Injectors/RHIC start-up - update




Assume here we start cool-down Monday 15 and AGS is available Tuesday 16 (with preliminary set-up work done in Tandem and Booster), 4 weeks set-up and ramp-up  
Physics start-up → 27- 28 december



# Injectors test with Cu beams

First injector test september 18-19



☐ Optimization over 4 transfers

☐ Transverse emittance (Cu stripping foil thickness)

Injectors (tandem, booster, ags, AtR) set-up: November 15-21 (?)

Maximize bunch intensity, AtR development (automatic orbit corr.)



## Run-5 Cu configuration

Same **injection** as Run-4,  $\beta^*=10\text{m}$

**Transition** earlier,  $\beta^*=5\text{m}$

**Store**, 100 GeV/u,  $\beta^*=0.85, 0.85, 3\text{m}, 5\text{m}, 3\text{m}, 5\text{m}$

Ramp development: **Cu7** (back-up ramp **Cu-5**)

Ramp is ready for PS testing and optimization  
(faster down-ramp)

Tested yesterday and today during dry-run with  
sequencer

**Configuration pages on the WEB**



## Run-5 preparation

---

- ❑ Retreat 2004
- ❑ Systems, applications and procedures improvements over the summer
- ❑ 3 dry runs – last (hopefully...) in progress



## what's new – highlights - systems

- ❑ NEG pipes 200+m → pressure rise
- ❑ Re-worked corrector PS's
- ❑ New vertical collimators, new BLM's @Q2
- ❑ Stochastic cooling system (yellow)
- ❑ Re-alignment IR12, triplet 5 o'clock
- ❑ Instrumentation: new BPM boards, 4 IPM's and Schottky have been re-worked



# What's new – highlights - operations

- ❑ Machine parameters **configuration pages**
- ❑ **FDAView** – data-based machine run data
- ❑ Low intensity bunch **interlock**
- ❑ Automatic AGS field correction
- ❑ Further **automatic procedures** (collision and collimation tuning)
- ❑ **New applications** (SkewMod)
- ❑ Fixed length of stores
- ❑ Enhanced role of operations in dry-runs, start-up and ramp-up, beam experiments





## Run-5 outlook

Optimum last year performance are base-line  
this year → challenging

Possibly limited operating budget (continuing –  
how long? – resolution)

Program: **Cu-Cu physics** (100 and 30 GeV),  
**PP physics** at 100 GeV, development to  
250 GeV, **beam experiments**

Optimization of machine resources (time,  
efficiency) will be necessary → ask for  
everyone's collaboration