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FOR MAINTENANCE PERIOD: (DATE) SEB Running DATE SUBMITTED: _01/08/02
SHEET 1 OF 2
SWITCHYARD | 1 HOUR CF157 — Replace/Repair video camera/light HP-Survey
SWITCHYARD | 1 HOUR CF223 — Replace/Repair video camera/light HP- Survey
SWITCHYARD | 8 HOURS CF367 -Replace/Repair video camera/light HP — Survey
-Remove/Rebuild/Replace motor assembly EAG
SWITCHYARD | 1 HOUR AF238 — Replace/Repair video camera/light HP - Survey
C TARGET 1 HOUR CF440 - Replace/Repair video camera/light HP - Survey
C TARGET 8 HOURS C Target Instrumentation- Remove/Replace CW475 HP — Survey
* already in - Setup CE474 EAG
progress - Install new target video lamps | Electricians
- Remove old cable Joel Scott
- Install new cabling for above
LESB 3 TBD LESB 3 Separator — Replace feedthrough HP —Survey
FOX CAVE * already in - Condition as necessary Riggers
progress - Inspect as necessary
LESB 2 TBD LESB 2 Separator — Condition as necessary HP - Survey




- Inspect as necessary

C-LINE 80 HOURS E949 — Setup and test Instrumentation needed for HEP run | HP - Survey
* already in
progress
C-LINE 60 HOURS E931 — Setup and test Instrumentation needed for HEP run
HP - Survey
* already in
progress
A TARGET 40 HOURS E951 —Remove existing EPM/SWIC/SEC cables
HP — Survey
-Install new Current Transformer including cable EAG
-Install new video setup for A Target flag Joel Scott
A-LINE TBD E951 — Setup and test Instrumentation needed for HEP run | HP - Survey
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