
ID Task Name Start Finish Duration
2007 2008 2009 2010

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

1 79w5/7/200311/1/2001NEPA Assessment

2 30.6w8/2/20061/2/2006Hazard Screening Report

5 26w12/28/20077/2/2007Draft Safety Assessment Document

6 26w3/28/200810/1/2007Draft Accelerator Safety Envelope

7 4.2w1/29/20081/1/2008Independent Review of Drafts

8 4w2/26/20081/30/2008LESHC Review of SAD and ASE

9 4.6w4/2/20083/3/2008BNL Approval of SAD 

10 39.4w12/31/20084/1/2008DOE Approval of ASE and C of O

11 2.2w1/15/20091/1/2009Accelerator Readiness Review for 
Commissioning

12 1.8w1/27/20091/15/2009BHSO Letter Approving 
Commissioning

14 13w4/1/20101/1/2010ARR for Routine Operations

15 13w4/1/20101/1/2010Request DOE Authorization for Routine 
Operations

3 52.4w2/29/20083/1/2007Safety Committee Reviews

4 52.4w2/29/20083/1/2007Draft Conduct of Operations

13 48.4w12/30/20091/27/2009Commissioning Activities
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