
ID Task Name

230 RHIC Ramp

231 Blue Only Ramp

232 Separate Gamma-tr Ramp

233 Initial Gamma-tr Setup

234 Ramp Slow factor development

235 Ramp Develop with Tune Feedback

236 Orbit Feedback (slow)

237 Radial loop

238 Orbit Correction

239 Decoupling

240 Chromaticity Correction

241 IR Orbit separation

242 Exp. Magnets

243 Beta* squeeze

244 Ready for Store Development

245 RHIC Transition

246 Phase jump

247 Tune Jump setup

248 Chromaticity correction

249 Quad Mode Damper

250 Yellow Dipole Radius Feedback

251 Transition Monitor

252 Store Development

253 6x6 to 56x56 bunches

254 Establish Collisions

255 Store optics

256 orbit correction

257 decoupling

258 chromaticity

259 Dispersion

260 IR nonlinear corrections

261 working point scans

262 optics measurements 

263 Collimation setup

264 Gap cleaning setup

265 10 Hz feedback

266 Vernier Scans

267 store 2 store reproducibility

268 RHIC Ramp Up

269 ramp development with intense beam

270 pressure rise

271 detector background

272 Stochastic Cooling (day shifts)

273 Gamma-tr Tune-up

274 103x103 bunch development

275 111x111 bunch development

276 optimize gap cleaning

277 optimize beginning of store

278 Vernier scans 2

279 Physics

280 Start

281 Evening Shift Development as needed
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