
SYSTEM Commissioner Dry Run-Beam Plan DATE

1. INTEGRATION Power Supp. J. vanZeijts NOT YET Dec. 21, 99

2. BPM T. Satogata NOT YET Dec. 21, 99

3. Tune Meter A. Drees FIRST DRAFT Dec. 21, 99

4. Sequencer J. vanZeijts NOT YET Dec. 21, 99

5. Orbit Correction-IR tuneup V. Ptitsyn FIRST DRAFT Dec. 21, 99

6. Gamma-t J. Kewisch NOT YET Dec. 21, 99

7. ATR W. Glenn NOT YET Dec. 21, 99

8. Injection W. Fischer THIRD DRAFT Dec. 21, 99

9. Abort L. Ahrens FIRST DRAFT Dec. 21, 99

10. Collimators A. Drees FIRST DRAFT Dec. 21, 99

11. Z-cal A. Drees NOT YET Dec. 21, 99

12. Loss Monitors M. Bai NOT YET Dec. 21, 99

13. IPM R. Connolly FIRST DRAFT Dec. 21, 99

14. AC DIPOLE M. Bai NOT YET Dec. 21, 99

15. Polarimeter H. Haixin NOT YET Dec. 21, 99

16. Spin-Snakes W. MacKay NOT YET Dec. 21, 99

17. IR QUAD Correction F. Pilat FIRST DRAFT Dec. 21, 99

18. Coupling Correction F. Pilat FIRST DRAFT Dec. 21, 99

19. Schottky Monitor P. Cameron FIRST DRAFT Dec. 21, 99

20. Permit Link D. Trbojevic FIRST DRAFT Dec. 21, 99

21. WCM, button BPM M. Brennan Dec. 21, 99

22. Chromaticity S. Tepikian FIRST DRAFT Dec. 21, 99

23. DCCT A. Lehrach FIRST DRAFT Dec. 21, 99


