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Current Mo Project Level B&E Life to Date Commitments
 Actual Budget Prior Yrs Act Curr Yr Act ITD Actual Hard Soft Total Exp & Com Balance

87,417 Salary Professional 0 202,454 580,406 782,860 0 0 782,860 (782,860)
0 Salary Scientific 4,617,000 3,506,533 14,318 3,520,850 0 0 3,520,850 1,096,150

87,417 S/P Salary 4,617,000 3,708,986 594,724 4,303,710 0 0 4,303,710 313,290
0 Salary - Management & Admin. 9,628,000 6,529,024 24,541 6,553,566 0 0 6,553,566 3,074,434

206,219 Salary Technical 0 0 1,886,259 1,886,259 0 0 1,886,259 (1,886,259)
20,797 Salary Union 0 0 118,843 118,843 0 0 118,843 (118,843)

227,016 Support Salary 9,628,000 6,529,024 2,029,644 8,558,668 0 0 8,558,668 1,069,332
314,434 Total Salary 14,245,000 10,238,011 2,624,367 12,862,378 0 0 12,862,378 1,382,622

0 Research Collaborators 5,000 4,032 0 4,032 0 1,350 5,382 (382)
47,702 Contract Labor 421,000 122,572 202,403 324,975 57,993 66,000 448,968 (27,968)
47,702 Other Direct Labor 426,000 126,604 202,403 329,007 57,993 67,350 454,350 (28,350)

362,136 Total Direct Labor 14,671,000 10,364,615 2,826,770 13,191,385 57,993 67,350 13,316,728 1,354,272

0 Applied Science 0 1,158 0 1,158 0 0 1,158 (1,158)
0 Plant Engineering 0 754,471 369,823 1,124,294 0 156,154 1,280,448 (1,280,448)

2,699 Engineer & Construction Svcs 0 0 2,699 2,699 0 0 2,699 (2,699)
29,112 Building Trade Shops 0 0 29,112 29,112 0 (12,399) 16,713 (16,713)

9,696 Building Trade Shops Contr Lbr 0 0 9,696 9,696 0 (8,067) 1,629 (1,629)
20,432 Assigned Bldg Trade Services 0 0 20,432 20,432 0 27,290 47,722 (47,722)

159 General Labor 0 0 159 159 0 (159) 0 0
0 Photography & Graphic Arts 0 10,428 7,233 17,661 0 3,323 20,984 (20,984)

214 Photography 0 0 214 214 0 0 214 (214)
39 Printing 0 0 39 39 0 0 39 (39)

0 Physics 0 0 6,169 6,169 0 0 6,169 (6,169)
(125,000) RHIC 3,459,000 386,847 (250,000) 136,847 0 0 136,847 3,322,153

0 Central Shops 0 1,054,389 422,479 1,476,868 0 416,205 1,893,073 (1,893,073)
54,930 Central Shops 0 0 54,930 54,930 0 (13,481) 41,448 (41,448)

0 Administrative Support 0 84 0 84 0 0 84 (84)
(7,721) Distributed Labor 3,459,000 2,207,378 672,983 2,880,361 0 568,865 3,449,226 9,774

0 Other Labor 0 0 0 0 0 0 0 0

48,290 PO Purchases 4,461,000 2,230,855 585,345 2,816,200 75,418 138,088 3,029,706 1,431,294
24,398 Stores Material 0 548,867 276,483 825,350 0 0 825,350 (825,350)

0 Demurage/Deposits 0 40 0 40 0 0 40 (40)
1,574 Credit Card Purchases 0 0 2,857 2,857 0 0 2,857 (2,857)

74,262 Material 4,461,000 2,779,762 864,685 3,644,447 75,418 138,088 3,857,953 603,047

0 Purchased - High Value 7,164,000 266,592 0 266,592 0 0 266,592 6,897,408
5,553 Purchased - Low Value 0 153,230 68,636 221,866 14,809 0 236,676 (236,676)
5,553 Contracts 7,164,000 419,822 68,636 488,458 14,809 0 503,268 6,660,732

0 Miscellaneous Oth Direct Costs 0 2,385 1,559 3,944 0 0 3,944 (3,944)
147,286 Special Material 0 5,732,008 582,872 6,314,880 400,782 0 6,715,662 (6,715,662)

2,932 Travel Expenses 0 74,196 6,010 80,206 0 0 80,206 (80,206)
150,218 Miscellaneous Costs 0 5,808,590 590,441 6,399,031 400,782 0 6,799,813 (6,799,813)

0 Computing  Communications 0 3,655 0 3,655 0 0 3,655 (3,655)
0 RHIC 11,000 6,374 0 6,374 0 0 6,374 4,626
0 Allocated Services 11,000 10,030 0 10,030 0 0 10,030 970

0 Communications 0 29,096 0 29,096 0 0 29,096 (29,096)
0 Purchased Utilities 0 29,096 0 29,096 0 0 29,096 (29,096)

0 Communications 0 16 0 16 0 0 16 (16)
0 Distributed Utilities 0 16 0 16 0 0 16 (16)

0 Overhead 0 0 0 0 0 0 0 0

584,449 Total Project Org Costs 29,766,000 21,619,309 5,023,515 26,642,824 549,003 774,303 27,966,130 1,799,870

0 Total Distributed Costs 0 0 0 0 0 0 0 0

584,449 Total Program Costs 29,766,000 21,619,309 5,023,515 26,642,824 549,003 774,303 27,966,130 1,799,870

66,337 1.0.1.1 ARC MAGNETS 76001 1,601,000 895,033 551,217 1,446,249 13 16,501 1,462,763 138,237
35,434 1.0.1.2 IR FODO CELL 76002 3,207,000 2,151,876 295,622 2,447,498 16,390 14,659 2,478,548 728,452
34,838 1.0.1.3 IR TRIPLETT DIPOL 76003 2,405,000 1,310,222 269,369 1,579,592 84,780 462,221 2,126,592 278,408

4,811 1.0.1.4 COLD WARM TRANS 76004 836,000 353,159 325,411 678,570 1,571 (20,045) 660,096 175,904
25,638 1.0.1.5 FCELL 2/D I CONEC 76005 963,000 674,398 307,420 981,819 0 6,665 988,484 (25,484)

102,346 1.0.1.15 RING INSTALL SUP 76015 7,121,000 6,596,357 694,435 7,290,793 20,161 65,912 7,376,865 (255,865)
154,422 1.0.2 MAG ELEC INSTALL 76021 4,002,000 2,491,179 883,846 3,375,025 275,657 81,586 3,732,269 269,731
(53,842) 1.0.3.1 VJAC PIPING 76031 2,707,000 968,695 364,759 1,333,453 50,003 106,162 1,489,618 1,217,382
148,926 1.0.3.2 VALVE BOXES 76032 872,000 621,897 753,725 1,375,621 78,147 22,059 1,475,827 (603,827)

11,422 1.0.3.3 AMBIENT PIPING 76033 132,000 134,413 77,894 212,307 9,450 197 221,954 (89,954)
10,196 1.0.3.4 MISC CRYOGENICS 76034 99,000 141,780 130,740 272,520 6,023 13,398 291,940 (192,940)
33,618 1.0.4.1 VAC INSTALL LABOR 76041 633,000 241,633 257,421 499,054 0 544 499,597 133,403

0 1.0.4.2 VAC INSTALL MATL 76042 6,000 8,997 0 8,997 0 0 8,997 (2,997)
0 1.0.4.3 VAC INST ADM/MGMT 76043 0 226 0 226 0 0 226 (226)
0 1.0.5.5  5 O'CLOCK INSERT 76051 146,000 145,934 (107) 145,827 0 0 145,827 173
0 1.0.5.6  6 O'CLOCK INSERT 76052 203,000 203,083 0 203,083 0 0 203,083 (83)
0 1.0.5.12 W-LINE 76056 602,000 602,176 443 602,618 0 0 602,618 (618)
0 1.0.5.13 X-LINE 76057 219,000 219,369 0 219,369 0 0 219,369 (369)
0 1.0.5.14 Y-LINE 76058 232,000 231,962 0 231,962 0 0 231,962 38
0 1.0.5.15 INJ SYS SUPPORT 76059 426,000 425,261 0 425,261 0 0 425,261 739
0 1.0.8.3 BI INSTALLATION 76083 29,000 29,664 0 29,664 0 0 29,664 (664)

3,533 1.0.9.1 DISTRIB SYSTEM 76085 143,000 55,500 45,641 101,140 1,032 0 102,172 40,828
0 1.0.15.1 COLLIDER ENG SUP 76090 1,471,000 1,470,592 0 1,470,592 0 0 1,470,592 409
0 1.0.15.2 COLLIDER ADM/MGT 76092 1,244,000 1,243,046 391 1,243,437 0 0 1,243,437 563

6,770 1.0.15.3 COLLIDER DES SUP 76093 467,000 402,856 65,289 468,146 5,776 4,445 478,367 (11,367)
584,449 Total Program Costs 29,766,000 21,619,309 5,023,515 26,642,824 549,003 774,303 27,966,130 1,799,870

Carry Forward Funds 0 0
Expected Funding 0 0

Funded to Date 29,766,000 1,799,870
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