
Sheet1

76453 1.4  VACUUM SYSTEM 0 As of: 1997-05-31 7/10/97 11:44

Current Mo Project Level B&E Life to Date Commitments
 Actual Budget Prior Yrs Act Curr Yr Act ITD Actual Hard Soft Total Exp & Com Balance

7,318 Salary Professional 0 0 75,340 75,340 0 0 75,340 (75,340)
8,614 Salary Scientific 1,156,000 841,043 52,640 893,683 0 0 893,683 262,317

15,932 S/P Salary 1,156,000 841,043 127,979 969,022 0 0 969,022 186,978
0 Salary - Management & Admin. 956,000 885,908 0 885,908 0 0 885,908 70,092

427 Salary Technical 0 0 9,395 9,395 0 0 9,395 (9,395)
427 Support Salary 956,000 885,908 9,395 895,303 0 0 895,303 60,697

16,359 Total Salary 2,112,000 1,726,950 137,375 1,864,325 0 0 1,864,325 247,675

0 Research Collaborators 2,000 0 0 0 0 2,170 2,170 (170)
0 Other Direct Labor 2,000 0 0 0 0 2,170 2,170 (170)

16,359 Total Direct Labor 2,114,000 1,726,950 137,375 1,864,325 0 2,170 1,866,495 247,505

0 Applied Science 0 1,022 287 1,309 0 0 1,309 (1,309)
0 Plant Engineering 0 1,788 23,867 25,655 0 789 26,444 (26,444)
0 Photography & Graphic Arts 0 289 (145) 145 0 0 145 (145)
0 RHIC 75,000 17,343 0 17,343 0 0 17,343 57,657
0 Central Shops 0 24,477 7,886 32,363 0 16,957 49,320 (49,320)

310 Central Shops 0 0 310 310 0 (310) 0 0
310 Distributed Labor 75,000 44,919 32,205 77,124 0 17,436 94,560 (19,560)

0 Other Labor 0 0 0 0 0 0 0 0

16,727 PO Purchases 1,488,000 547,990 237,941 785,931 58,683 10,185 854,800 633,200
1,900 Stores Material 0 58,047 31,266 89,312 0 0 89,312 (89,312)

16 Credit Card Purchases 0 0 387 387 0 0 387 (387)
18,642 Material 1,488,000 606,037 269,594 875,630 58,683 10,185 944,499 543,501

0 Purchased - High Value 5,216,000 0 0 0 0 0 0 5,216,000
325 Purchased - Low Value 0 8,894 2,943 11,838 0 0 11,838 (11,838)
325 Contracts 5,216,000 8,894 2,943 11,838 0 0 11,838 5,204,162

70,115 Special Material 0 3,756,468 979,308 4,735,776 185,678 130,000 5,051,454 (5,051,454)
946 Travel Expenses 0 26,665 2,463 29,128 0 0 29,128 (29,128)

71,062 Miscellaneous Costs 0 3,783,133 981,771 4,764,903 185,678 130,000 5,080,581 (5,080,581)

0 Computing  Communications 0 133 0 133 0 0 133 (133)
0 RHIC 4,000 2,372 0 2,372 0 0 2,372 1,628

25 Administrative Support 0 0 25 25 0 0 25 (25)
0 Staff Services 0 50 0 50 0 0 50 (50)

25 Allocated Services 4,000 2,555 25 2,580 0 0 2,580 1,420

0 Communications 0 1,035 0 1,035 0 0 1,035 (1,035)
0 Purchased Utilities 0 1,035 0 1,035 0 0 1,035 (1,035)

0 Communications 0 44 0 44 0 0 44 (44)
0 Distributed Utilities 0 44 0 44 0 0 44 (44)

0 Overhead 0 0 0 0 0 0 0 0

106,723 Total Project Org Costs 8,897,000 6,173,566 1,423,913 7,597,479 244,361 159,791 8,001,631 895,369

0 Total Distributed Costs 0 0 0 0 0 0 0 0

106,723 Total Program Costs 8,897,000 6,173,566 1,423,913 7,597,479 244,361 159,791 8,001,631 895,369

571 1.4.1.1 PUMPING SYSTEMS 76411 1,408,000 1,471,160 28,283 1,499,443 0 73,813 1,573,256 (165,256)
3,571 1.4.1.3 INTERCONNECT 76413 944,000 635,440 68,079 703,519 0 0 703,519 240,481
5,973 1.4.2.1 PUMPING SYSTEMS 76421 893,000 661,526 72,555 734,082 4,836 0 738,918 154,082

430 1.4.2.3 BM TUBE & DUPLEX 76423 873,000 833,669 51,811 885,480 7,520 620 893,620 (20,620)
0 1.4.2.4 WARM/COLD TRANS 76424 0 0 848 848 0 0 848 (848)

51,956 1.4.3.1 PUMP & BAKE METH 76431 1,220,000 925,729 127,015 1,052,744 140,962 789 1,194,495 25,505
5,673 1.4.3.3 BEAM PIPE 76433 1,494,000 817,677 660,825 1,478,502 28,718 12,214 1,519,434 (25,434)
1,819 1.4.4.1 PUMP & BKE METHOD 76441 114,000 52,190 1,815 54,005 35,563 0 89,569 24,431

430 1.4.4.3 BEAM PIPE 76443 314,000 14,029 4,058 18,086 0 0 18,086 295,914
0 1.4.5.1 BLOCK DIAGRAM 76451 128,000 125,697 71 125,768 0 0 125,768 2,232

36,299 1.4.5.3 SYSTEM INTGRATION 76453 1,509,000 636,450 408,552 1,045,002 26,762 72,355 1,144,119 364,881
106,723 Total Program Costs 8,897,000 6,173,566 1,423,913 7,597,479 244,361 159,791 8,001,631 895,369

Carry Forward Funds 0 0
Expected Funding 0 0

Funded to Date 8,897,000 895,369
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