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Current Mo Project Level B&E Life to Date Commitments
 Actual Budget Prior Yrs Act Curr Yr Act ITD Actual Hard Soft Total Exp & Com Balance

25,342 Salary Professional 0 193,487 208,001 401,487 0 0 401,487 (401,487)
10,617 Salary Scientific 2,903,000 2,007,010 63,504 2,070,514 0 0 2,070,514 832,486
35,959 S/P Salary 2,903,000 2,200,497 271,505 2,472,002 0 0 2,472,002 430,998

0 Salary - Management & Admin. 1,347,000 1,021,879 3,848 1,025,727 0 0 1,025,727 321,273
36,129 Salary Technical 0 0 255,421 255,421 0 0 255,421 (255,421)
36,129 Support Salary 1,347,000 1,021,879 259,268 1,281,147 0 0 1,281,147 65,853
72,087 Total Salary 4,250,000 3,222,376 530,773 3,753,149 0 0 3,753,149 496,851

0 Consultants 10,000 9,270 0 9,270 0 0 9,270 730
0 Research Collaborators 34,000 34,527 0 34,527 0 0 34,527 (527)
0 Contract Labor 11,000 11,100 0 11,100 0 0 11,100 (100)
0 Other Direct Labor 55,000 54,897 0 54,897 0 0 54,897 103

72,087 Total Direct Labor 4,305,000 3,277,273 530,773 3,808,046 0 0 3,808,046 496,954

0 Plant Engineering 0 29,139 94,747 123,886 0 2,798 126,684 (126,684)
11,411 Engineer & Construction Svcs 0 0 11,411 11,411 0 0 11,411 (11,411)

0 Building Trade Shops 0 0 0 0 0 3,278 3,278 (3,278)
0 Photography & Graphic Arts 0 583 0 583 0 301 884 (884)
0 RHIC 476,000 187,760 0 187,760 0 0 187,760 288,240
0 Central Shops 0 87,060 59,815 146,874 0 22,842 169,716 (169,716)

11,223 Central Shops 0 0 11,223 11,223 0 (7,094) 4,129 (4,129)
22,634 Distributed Labor 476,000 304,541 177,196 481,738 0 22,125 503,863 (27,863)

0 Relocation Expense 0 52,619 536 53,156 0 0 53,156 (53,156)
0 Other Labor 0 52,619 536 53,156 0 0 53,156 (53,156)

40,375 PO Purchases 1,773,000 884,988 180,631 1,065,619 96,264 34,979 1,196,862 576,138
1,674 Stores Material 0 177,223 27,292 204,515 0 0 204,515 (204,515)
2,034 Credit Card Purchases 0 0 2,154 2,154 0 0 2,154 (2,154)

44,083 Material 1,773,000 1,062,211 210,077 1,272,289 96,264 34,979 1,403,531 369,469

0 Purchased - High Value 4,095,000 19,535 0 19,535 0 0 19,535 4,075,465
5,416 Purchased - Low Value 0 85,235 18,951 104,186 2,323 0 106,508 (106,508)
5,416 Contracts 4,095,000 104,770 18,951 123,721 2,323 0 126,043 3,968,957

0 Miscellaneous Oth Direct Costs 0 18,222 630 18,852 0 0 18,852 (18,852)
51,874 Special Material 0 2,193,177 843,409 3,036,586 792,346 48,000 3,876,932 (3,876,932)

4,029 Travel Expenses 0 59,017 10,705 69,722 0 4,500 74,222 (74,222)
55,903 Miscellaneous Costs 0 2,270,415 854,745 3,125,160 792,346 52,500 3,970,006 (3,970,006)

0 Computing  Communications 0 66 0 66 0 0 66 (66)
0 RHIC 3,000 1,949 0 1,949 0 0 1,949 1,051
0 Allocated Services 3,000 2,015 0 2,015 0 0 2,015 985

0 Communications 0 82,646 0 82,646 0 0 82,646 (82,646)
0 Purchased Utilities 0 82,646 0 82,646 0 0 82,646 (82,646)

0 Communications 0 5 0 5 0 0 5 (5)
0 Distributed Utilities 0 5 0 5 0 0 5 (5)

0 Overhead 0 0 0 0 0 0 0 0

200,124 Total Project Org Costs 10,652,000 7,156,496 1,792,279 8,948,774 890,932 109,604 9,949,310 702,690

0 Total Distributed Costs 0 0 0 0 0 0 0 0

200,124 Total Program Costs 10,652,000 7,156,496 1,792,279 8,948,774 890,932 109,604 9,949,310 702,690

39,630 1.7.1.1 ACCEL RF-MECH 76711 3,387,000 1,442,242 956,374 2,398,615 684,372 26,733 3,109,720 277,280
5 1.7.1.2 ACCEL RF-ELEC 76712 157,000 157,133 2,795 159,929 0 0 159,929 (2,929)

38,179 1.7.2.1 STORAGE RF-MECH 76721 2,748,000 2,418,924 263,394 2,682,318 83,104 15,489 2,780,912 (32,912)
0 1.7.2.2 STORAGE RF-ELEC 76722 1,041,000 1,040,335 0 1,040,335 0 0 1,040,335 665

6,737 1.7.3.1 WB CAVITY-MECH 76731 288,000 86,157 45,654 131,811 1,473 2,694 135,978 152,022
52,802 1.7.4.1 ASY AREA/HPT STND 76741 941,000 609,179 286,114 895,292 52,005 1,528 948,826 (7,826)
62,102 1.7.5.1 LP DR/B FDBCK/CTR 76751 1,150,000 448,754 212,698 661,452 69,979 63,159 794,590 355,410

670 1.7.15.1 RF ENG SUPP 76790 931,000 945,618 25,249 970,867 0 0 970,867 (39,867)
0 1.7.15.2 RF MAN SUPP 76791 4,000 3,613 0 3,613 0 0 3,613 387
0 1.7.15.3 RF ADMIN/MGMT 76792 5,000 4,540 0 4,541 0 0 4,541 459

200,124 Total Program Costs 10,652,000 7,156,496 1,792,279 8,948,774 890,932 109,604 9,949,310 702,690

Carry Forward Funds 0 0
Expected Funding 0 0

Funded to Date 10,652,000 702,690
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