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40,596 Salary Professional 0 194,298 314,586 508,884 0 0 508,884 (508,884)

0 Salary Scientific 2,000,000 1,320,961 0 1,320,961 0 0 1,320,961 679,039

40,596 SIP Salary 2,000,000 1,515,259 314,586 1,829,844 0 0 1,829,844 170,156

0 Salary - Management & Admin. 1,770,000 1,285,770 0 1,285,770 0 0 1,285,770 484,230

30,869 Salary Technical 0 0 210,311 210,311 0 0 210,311 (210,311)

433 Salary Union 0 0 3,174 3,174 0 0 3,174 (3,174)

Support Salary 1,770,000 1,285,770 213,485 1,499,255 0 0 1,499,255 270,745

Total Salary 3,770,000 2,801,029 528,071 3,329,099 0 0 3,329,099 440,901

0 Consultants 19,000 6,363 7,272 13,635 0 5,454 19,089 (89)

0 Research Collaborators 35,000 34,119 0 34,119 0 1,350 35,469 (469)

0 Contract Labor 18,000 15,083 0 15,083 14,393 0 29,476 (11,476)

0 Other Direct Labor 72,000 55,565 7,272 62,837 14,393 6,804 84,034 (12,034)

71,898 Total Direct Labor 3,842,000 2,856,593 535,343 3,391,936 14,393 6,804 3,413,133 428,867

0 Plant Engineering 0 2,081 341 2,422 0 1,733 4,155 (4,155)

0 Photography & Graphic Arts 0 9,107 1 9,108 0 211 9,319 (9,319)

0 Copy Service 0 0 0 0 0 0 0 (0)

0 RHIC 483,000 66,523 0 66,523 0 0 66,523 416,477

0 Central Shops 0 223,996 20,551 244,547 0 80,197 324,744 (324,744)

0 Distributed Labor 483,000 301,708 20,893 322,601 0 82,141 404,741 78,259

0 Relocation Expense 0 4,096 0 4,096 0 0 4,096 (4,096)

0 Other Labor 0 4,096 0 4,096 0 0 4,096 (4,096)

21,461 PO Purchases 2,357,000 1,297,681 133,216 1,430,896 27,558 4,009 1,462,462 894,538

342 Stores Material 0 64,352 16,096 80,448 0 0 80,448 (80,448)

0 Credit Card Purchases 0 0 3,167 3,167 0 0 3,167 (3,167)

21,802 Material 2,357,000 1,362,033 152,479 1,514,511 27,558 4,009 1,546,077 810,923

0 Purchased - High Value 946,000 0 0 0 0 0 0 946,000

248 Purchased - Low Value 0 82,500 7,874 90,374 4,394 0 94,768 (94,768)

248 Contracts 946,000 82,500 7,874 90,374 4,394 0 94,768 851,232

0 Miscellaneous Oth Direct Costs 0 6,742 0 6,742 0 0 6,742 (6,742)

8,983 Special Material 0 793,980 63,418 857,398 59,395 25,580 942,373 (942,373)

4,780 Travel Expenses 0 59,719 9,797 69,516 0 4,200 73,716 (73,716)

13,763 Miscellaneous Costs 0 860,442 73,214 933,656 59,395 29,780 1,022,831 (1,022,831)

0 Computing Communications 0 416 0 416 0 0 416 (416)

0 RHIC 3,000 1,221 0 1,221 0 0 1,221 1,779

0 Allocated Services 3,000 1,637 0 1,637 0 0 1,637 1,363

0 Communications 0 17,857 0 17,857 0 0 17,857 (17,857)

0 Purchased Utilities 0 17,857 0 17,857 0 0 17,857 (17,857)

0 Communications 0 39 0 39 0 0 39 (39)

0 Distributed Utilities 0 39 0 39 0 0 39 (39)

0 Overhead 0 0 0 0 0 0 0 0

107,711 Total Project Org Costs 7,631,000 5,486,905 789,802 6,276,707 105,739 122,733 6,505,180 1,125,821

0 Total Distributed Costs 0 0 0 0 0 0 0 0

107,711 Total Program Costs 7,631,000 5,486,905 789,802 6,276,707 105,739 122,733 6,505,180 1,125,821

13,372 1.8.1.1 POSITION MONITOR 76811 2,695,000 2,584,826 157,277 2,742,103 26,025 80,135 2,848,262 (153,262)

13,953 1.8.1.2 PM ELECTRONICS 76812 1,487,000 1,105,303 60,320 1,165,623 14,089 8,209 1,187,921 299,079

18,718 1.8.1.3 RAD LOSS MONITOR 76813 470,000 312,249 109,279 421,528 33,148 0 454,675 15,325

0 1.8.2.1 WIDE BAND WALL 76821 30,000 94 0 94 0 0 94 29,906

0 1.8.2.2 DC CURR TRANSFORM 76822 5,000 0 0 0 0 0 0 5,000

30 1.8.2.3 TRANSVERS PROFILE 76823 152,000 164,532 17,861 182,394 4,000 0 186,394 (34,394)

730 1.8.2.4 TRANSVERSE DAMPER 76824 109,000 99,632 33,383 133,015 0 5,454 138,469 (29,469)

53,634 1.8.15.1 BI ENG SUPPORT 76890 2,115,000 852,990 348,597 1,201,587 15,347 3,356 1,220,290 894,710

7,274 1.8.15.2 Bl MAN SUPPORT 76891 568,000 367,279 63,085 430,364 13,131 25,580 469,075 98,925

Total Program Costs 7,631,000 5,486,905 789,802 6,276,707 105,739 122,733 6,505,180 1,125,821

Carry Forward Funds 0 0

Expected Funding 0 0

Funded to Date 7,631,000 1,125,821
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