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77872 2.4 PHENIX DETECTOR 0 As of: 1997-05-31 7110/97 12:10
Current Mo ‘I Project Level B& E Lifeto Date Commitments
Actual Budget Prior YrsAct  Curr Yr Adt LTD Actual Hard Soft Total Exp & Com. Balance
Salary Professional 0 230,363 344,311 574,674 0 0 574,674 (574,674)
Salary Scientific 1,907,000 1,030,542 62,550 1,093,092 0 0 1,093,092 813,908
SIP Salary 1,907,000 1,260,905 406,861 1,667,766 0 0 1,667,766 239,234
Salary - Management & Admin. 1,608,000 873,457 44,392 917,849 0 0 917,849 690,151
Salary Technical 0 0 364,349 364,349 0 0 364,349 (364,349)
Support Salary 1,608,000 873,457 408,741 1,282,198 0 0 1,282,198 325,802
Total Salary 3,515,000 2,134,362 815,602 2,949,964 0 0 2,949,964 565,036
0 Research Collaborators 4,000 2,250 0 2,250 0 0 2,250 1,750
5,077 Contract Labor 106,000 19,249 22,022 41,271 0 0 41,271 64,729
Other Direct Labor 110,000 21,499 22,022 43,521 0 0 43,521 66,479
111,709 Total Direct Labor 3,625,000 2,155,861 837,624 2,993,486 0 0 2,993,486 631,514
0 Alternating Gradient Synchrotr 0 31,060 0 31,060 0 0 31,060 (31,060)
0 Applied Science 0 1,115 764 1,879 0 0 1,879 (1,879)
0 Plant Engineering 0 55,756 41,266 97,021 0 23,348 120,370 (120,370)
4,510 Engineer & Construction Svcs 0 0 4,510 4,510 0 0 4,510 (4,510)
690 Building Trade Shops 0 0 690 690 0 (690) 0
6,863 Assigned Bldg Trade Services 0 0 6,863 6,863 0 0 6,863 (6,863)
445 General Labor 0 0 445 445 0 (445) 0 0
0 Photography & Graphic Arts 0 884 898 1,782 0 602 2,383 (2,383)
33 Copy Service 0 0 33 33 0 0 33 (33)
0 Physics 0 11,994 8,313 20,308 0 0 20,308 (20,308)
0 RHIC 489,000 80,171 0 80,171 0 0 80,171 408,829
0 Central Shops 0 4274 21,130 25,404 0 (2,305) 23,009 (23,099)
1,612 Central Shops 0 0 1,612 1,612 0 8,804 10,416 (10,416)
al Distributed Labor 489,000 185,253 86,524 271,777 0 29,314 301,092 187,908
0 Relocation Expense 0 0 4,489 4,489 0 0 4,489 (4,489)
0 Other Labor 0 0 4,489 4,489 0 0 4,489 (4,489)
26,688 PO Purchases 2,209,000 563,311 162,342 725,653 18,306 27,313 771,272 1,437,728
627 Stores Material 0 27,684 11,449 39,133 0 0 39,133 (39,133)
1,767 Credit Card Purchases 0 0 11,699 11,699 0 0 11,699 (11,699)
Material 2,209,000 590,995 185,490 776,486 18,306 27,313 822,105 1,386,895
339,069 Purchased - High Value 26,902,000 13,751,700 1,912,720 15,664,420 2,357,903 0 18,022,323 8,879,677
7,253 Purchased - Low Value 0 174,180 64,348 238,528 36,113 22,000 296,641 (296,641)
Contracts 26,902,000 13,925,879 1,977,068 15,902,947 2,394,016 22,000 18,318,964 8,583,036
0 Miscellaneous Oth Direct Costs 0 1,016 60 1,076 0 0 1,076 (1,076)
0 Reserve 391,000 0 0 0 0 0 0 391,000
26,816 Special Material 0 5,335,939 1,050,536 6,386,476 913,787 50,000 7,350,263 (7,350,263)
11,062 Travel Expenses 0 138,609 31,978 170,587 0 1,700 172,287 (172,287)
8 Costs 391,000 5,475,564 1,082,574 6,558,138 913,787 51,700 7,523,625 (7,132,625)
0 Computing Communications 0 27,918 11,093 39,011 0 0 39,011 (39,011)
2,445 CCD Hardware Services 0 0 2,445 2,445 0 0 2,445 (2,445)
0 RHIC 49,000 3,192 0 3,192 0 0 3,192 45,808
428 Administrative Support 0 1,297 3,284 4,581 0 0 4,581 (4,581)
0 _Staff Services 0 2,407 0 2,407 0 0 2,407 (2,407)
2,873 Allocated Services 49,000 34,815 16,821 51,636 0 0 51,636 (2,636)
0 Communications 0 78,521 0 78,521 0 0 78,521 (78,521)
0 Purchased Utilities 0 78,521 0 78,521 0 0 78,521 (78,521)
1,020 Communications 0 19,377 7171 26,548 0 0 26,548 (26,548)
1,020 Distributed Utilities 0 19,377 7171 26,548 0 0 26,548 (26,548)
0 Overhead 0 0 0 0 0 0 0 0
543,036 Total Project Org Costs 33,665,000 22,466,265 4,197,762 26,664,027 3,326,109 130,327 30,120,463 3,544,537
0 Total Distributed Costs 0 0 0 0 0 0 0 0
543,036 Total Program Costs 33,665,000 22,466,265 4,197,762 26,664,027 3,326,109 130,327 30,120,463 3,544,537
199,627 2.4.2.0 TPC CONTRACTS 77812 9,308,000 7,609,930 1,037,946 8,647,876 540,151 0 9,188,026 119,974
3,274 2.4.2.7 GAS SYSTEM 77813 18,000 845 13,643 14,488 0 0 14,488 3,512
0 2.4.4.0 MAGNET CONTRACT:77815 334,000 179,754 0 179,754 153,773 0 333,527 473
10,661 2.4.4.1 COIL 77816 2,714,000 1,880,078 520,218 2,400,296 0 2,245 2,402,541 311,459
88,255 2.4.4.2 MAGNET STEEL 77817 6,382,000 4,934,009 784,288 5,718,296 245,037 (6,668) 5,956,665 425,335
(2,406) 2.4.4.3 PS & CONTROLS 77818 525,000 139,064 53,541 192,606 350,054 72,530 615,189 (90,189)
108,867 2.4.7.0 ELECT CONTRACTS 77820 5,765,000 3,459,827 529,456 3,989,283 1,374,783 0 5,364,067 400,933
23,974 2.4.7.2.3.15 ASIC 77821 270,000 174,867 144,856 319,723 0 0 319,723 (49,723)
(5,961) 2.4.7.2.1 SYS DESIGN 77822 1,007,000 288,628 121,273 409,901 121,938 0 531,839 475,161
0 2.47.2.5 PRODUCTION 8% 77823 0 0 26,091 26,091 0 0 26,091 (26,091)
5,946 2.4.7.2.3 PROM MODELS 77825 339,000 73,916 85,338 159,254 8,075 0 167,329 171,671
0 2.4.7.3.4 END CAP TRIGGER 77828 53,000 52,470 0 52,470 0 0 52,470 530
735 2.4.8.1.1 CODE DEVELOP 77831 419,000 226,108 14,113 240,221 0 0 240,221 178,779
0 2.4.8.1.2 ON-LN HDWR MON 77832 9,000 4,150 0 4,150 0 0 4,150 4,850
0 2.4.8.1.3 ON-LINE HARDWAR 77833 10,000 0 0 0 0 0 0 10,000
8 2.4.8.2.1.5.7 SOFTWARE TL 77834 70,000 65,319 1,232 66,551 0 0 66,551 3,449
0 2.4.9.0 FACIL CONTRACTS 77836 75,000 73,287 73,287 1,613 0 74,900 100
1,380 2.4.9.3.5.6 SAFETY,ACCESS 77837 125,000 81,582 12,218 93,800 0 1,479 95,279 29,721
22,437 2.4.11.4 INSTALL & TEST 77839 694,000 408,501 176,647 585,148 22,350 0 607,498 86,502
20,201 2.4.12.0 PROJ MGMT CONTR 77840 2,165,000 1,283,300 242,938 1,526,238 247,862 0 1,774,100 390,900
15,079 2.4.12.3.4.5 PROJ SERVICE 77841 297,000 167,545 98,973 266,517 16,915 1,233 284,665 12,335
10,474 2.4.13.0 SYSINTEG CONTR 77843 1,262,000 1,120,100 102,380 1,222,479 39,721 0 1,262,200 (200)
11,499 2.4.9.1 MECH UTILITIES 77860 195,000 48,150 29,113 77,263 0 0 77,263 117,737
7,812 2.4.9.2 ELEC UTILITIES 77861 391,000 40,647 40,315 80,962 0 0 80,962 310,038
1,240 2.4.9.4 EQUIP PLATFORMS 77862 394,000 46,097 13,644 59,741 193,660 0 253,401 140,599
6,175 2.4.9.7 CONVENT'NL FACIL 77863 160,000 108,093 6,946 115,039 10,148 26,783 151,970 8,030
13,679 2.4.11.1 DETECTOR INSTALL 77870 523,000 0 106,435 106,435 29 32,726 139,190 383,810
0 2.4.11.2 DETECTOR TEST 77871 100,000 0 0 0 0 0 100,000
180 2.4.11.3 INSTALL&TEST EQP 77872 61,000 0 36,156 36,156 0 0 36,156 24,844
Total Program Costs 33,665,000 22,466,265 4,197,762 26,664,027 3,326,109 130,327 30,120,463 3,544,537
Carry Forward Funds 0 0
Expected Funding 0 0
Funded to Date 33,665,000 3,544,537



