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Current Mo Project Level B&E Life to Date Commitments
 Actual Budget Prior Yrs Act Curr Yr Act ITD Actual Hard Soft Total Exp & Com Balance

85,979 Salary Professional 0 455,916 561,959 1,017,875 0 0 1,017,875 (1,017,875)
73,808 Salary Scientific 4,059,000 2,304,185 329,301 2,633,486 0 0 2,633,486 1,425,514

159,787 S/P Salary 4,059,000 2,760,101 891,260 3,651,361 0 0 3,651,361 407,639
24,101 Salary - Management & Admin. 2,255,000 1,344,992 152,619 1,497,611 0 0 1,497,611 757,389
89,449 Salary Technical 0 0 453,823 453,823 0 0 453,823 (453,823)

0 Salary Union 0 0 109 109 0 0 109 (109)
113,550 Support Salary 2,255,000 1,344,992 606,551 1,951,543 0 0 1,951,543 303,457
273,337 Total Salary 6,314,000 4,105,092 1,497,811 5,602,903 0 0 5,602,903 711,097

5,058 Research Collaborators 40,000 3,186 22,173 25,359 0 17,210 42,569 (2,569)
7,987 Contract Labor 208,000 91,519 75,574 167,093 22,957 0 190,050 17,950

13,045 Other Direct Labor 248,000 94,705 97,747 192,452 22,957 17,210 232,619 15,381
286,383 Total Direct Labor 6,562,000 4,199,797 1,595,558 5,795,355 22,957 17,210 5,835,522 726,478

0 Applied Science 0 929 0 929 0 0 929 (929)
0 Plant Engineering 0 132,920 98,770 231,690 0 29,371 261,061 (261,061)

1,465 Engineer & Construction Svcs 0 0 1,465 1,465 0 0 1,465 (1,465)
6,360 Building Trade Shops 0 0 6,360 6,360 0 (5,706) 653 (653)
6,060 Building Trade Shops Contr Lbr 0 0 6,060 6,060 0 0 6,060 (6,060)
6,157 Assigned Bldg Trade Services 0 0 6,157 6,157 0 0 6,157 (6,157)

660 General Labor 0 0 660 660 0 2,286 2,946 (2,946)
0 Photography & Graphic Arts 0 18 187 206 0 0 206 (206)

78 Graphic Design 0 0 78 78 0 0 78 (78)
66 Copy Service 0 0 66 66 0 0 66 (66)

12,338 Physics 0 (61,352) (231,350) (292,701) 0 0 (292,701) 292,701
0 RHIC 85,000 96,192 0 96,192 0 0 96,192 (11,192)
0 Central Shops 0 32,418 12,617 45,035 0 13,299 58,334 (58,334)

1,029 Central Shops 0 0 1,029 1,029 0 (7,719) (6,690) 6,690
0 Staff Services 0 248 0 248 0 0 248 (248)

34,213 Distributed Labor 85,000 201,375 (97,901) 103,473 0 31,531 135,004 (50,004)

0 Relocation Expense 0 12,752 948 13,700 0 0 13,700 (13,700)
0 Other Labor 0 12,752 948 13,700 0 0 13,700 (13,700)

76,821 PO Purchases 5,911,000 558,575 388,756 947,331 75,800 42,591 1,065,723 4,845,277
4,807 Stores Material 0 46,141 43,682 89,822 0 0 89,822 (89,822)

0 Sensitive Equipment 0 0 (211) (211) 0 0 (211) 211
8,429 Credit Card Purchases 0 0 33,041 33,041 0 0 33,041 (33,041)

90,057 Material 5,911,000 604,716 465,267 1,069,983 75,800 42,591 1,188,375 4,722,625

384,806 Purchased - High Value 20,454,000 11,383,702 2,565,868 13,949,570 3,265,325 92,500 17,307,395 3,146,605
24,355 Purchased - Low Value 0 2,142,991 93,939 2,236,930 44,386 10,000 2,291,316 (2,291,316)

409,161 Contracts 20,454,000 13,526,693 2,659,807 16,186,500 3,309,712 102,500 19,598,712 855,288

2,389 Miscellaneous Oth Direct Costs 0 310 10,087 10,397 0 0 10,397 (10,397)
0 Reserve 117,000 0 0 0 0 0 0 117,000

12,895 Special Material 0 159,443 498,541 657,984 853,569 154,700 1,666,253 (1,666,253)
3,678 Travel Expenses 0 58,412 66,870 125,282 0 4,100 129,382 (129,382)

18,962 Miscellaneous Costs 117,000 218,165 575,498 793,663 853,569 158,800 1,806,032 (1,689,032)

0 Computing  Communications 0 6,755 3,749 10,504 0 0 10,504 (10,504)
541 CCD Hardware Services 0 0 541 541 0 0 541 (541)

0 RHIC 21,000 3,123 0 3,123 0 0 3,123 17,877
647 Administrative Support 0 706 5,036 5,742 0 0 5,742 (5,742)

0 Staff Services 0 848 0 848 0 0 848 (848)
1,188 Allocated Services 21,000 11,432 9,326 20,758 0 0 20,758 242

0 Communications 0 61,244 0 61,244 0 0 61,244 (61,244)
0 Purchased Utilities 0 61,244 0 61,244 0 0 61,244 (61,244)

868 Communications 0 3,062 4,095 7,157 0 0 7,157 (7,157)
868 Distributed Utilities 0 3,062 4,095 7,157 0 0 7,157 (7,157)

0 Overhead 0 0 0 0 0 0 0 0

840,832 Total Project Org Costs 33,150,000 18,839,236 5,212,597 24,051,833 4,262,039 352,632 28,666,504 4,483,496

0 Total Distributed Costs 0 0 0 0 0 0 0 0

840,832 Total Program Costs 33,150,000 18,839,236 5,212,597 24,051,833 4,262,039 352,632 28,666,504 4,483,496

0 2.5.1.1.2.4 COIL CONTRACT 77511 250,000 2 0 2 3,275 10,000 13,277 236,723
0 2.5.1.6 MUID CONTRACTS 77516 0 5,244 0 5,244 0 0 5,244 (5,244)

33,630 2.5.1.7 MAG & MUID ASSEM 77517 2,138,000 2,044,943 49,015 2,093,958 23,774 0 2,117,732 20,268
0 2.5.2.1 MVD CONTRACTS 77521 0 12 0 12 0 0 12 (12)
0 2.5.2.3 HBD CONTRACTS 77523 160,000 0 0 0 0 0 0 160,000

936 2.5.2.4 DC CONTRACTS 77524 54,000 5,938 24,412 30,349 5,807 0 36,157 17,843
32,139 2.5.2.6 TEC (BNL) 77526 1,387,000 728,192 245,841 974,033 158,242 20,921 1,153,196 233,804
49,417 2.5.2.9.1 PbSc (BNL) 77530 964,000 423,802 376,748 800,549 17,157 42,750 860,456 103,544

0 2.5.2.10.0 PbGl CONTRACTS 77531 100,000 19 0 19 0 92,500 92,519 7,481
0 2.5.2.10.1 PbGl (BNL) 77532 7,000 2,479 0 2,479 0 400 2,879 4,121

7,797 2.5.2.14 DETECT ASSEMBLY 77539 125,000 0 77,757 77,757 0 0 77,757 47,243
0 2.5.3.3 HBD CONTRACTS 77543 330,000 0 0 0 0 0 0 330,000
0 2.5.3.5.0 PC CONTRACTS 77545 0 10 0 10 0 0 10 (10)
0 2.5.3.5.1 PC (BNL) 77546 1,000 671 0 671 0 0 671 329

1,683 2.5.3.6 TEC (BNL) 77547 278,000 74,921 28,500 103,421 26,805 0 130,225 147,775
16,260 2.5.4.1.1 DAQ UPGRADE BNL 77562 360,000 84,996 88,867 173,863 7,850 0 181,713 178,287
50,629 2.5.4.9.1 ON-LINE COMPUT 77571 1,012,000 531,556 204,604 736,159 22,843 0 759,002 252,998
8,952 2.5.4.13 COMMON DAQ BNL 77579 227,000 0 39,964 39,964 0 35,356 75,320 151,680

0 2.5.5.0 SYS ENGR CONTRACS 77580 50,000 50,000 0 50,000 0 0 50,000 0
163,804 2.5.5.1 SYS ENGR (BNL) 77581 3,823,000 1,229,643 1,067,344 2,296,987 706,247 143,343 3,146,577 676,423

0 2.5.6.0 PROJ MGMT CONTRAC77590 152,000 33,802 834 34,636 11,244 0 45,880 106,120
97,537 2.5.6.1 PROJ MGMT (BNL) 77591 2,063,000 1,028,077 465,522 1,493,599 0 7,362 1,500,962 562,038

0 2.5.1.0.0 MAG CNTRX TO 94 77900 3,998,000 3,997,945 0 3,997,945 0 0 3,997,945 55
0 2.5.1.0.1 MAG SYS BNL 94 77901 4,000 2,616 0 2,616 0 0 2,616 1,384

36,133 2.5.2.1.0 MECH CNTRX 94 77910 5,659,000 3,342,144 669,172 4,011,316 921,272 0 4,932,588 726,412
795 2.5.2.1.1 MECH SYS BNL 77911 697,000 696,995 795 697,790 649 0 698,439 (1,439)

194,884 2.5.3.0.0 FEE SYS CNTR 94 77920 4,856,000 2,006,279 1,209,835 3,216,114 1,466,255 0 4,682,369 173,631
146,237 2.5.4.0.0 DAQ/T/C TO 94 77930 4,420,000 1,992,063 663,082 2,655,146 888,125 0 3,543,271 876,729

0 2.5.4.0.1 DAQ/T/C BNL 94 77931 35,000 19,436 0 19,436 2,495 0 21,931 13,069
0 2.5.5.1 SYS ENG & INT 77941 0 237,713 0 237,713 0 0 237,713 (237,713)
0 2.5.6.1 PROJ MGMT BNL 77951 0 299,738 306 300,044 0 0 300,044 (300,044)

840,832 Total Program Costs 33,150,000 18,839,236 5,212,597 24,051,833 4,262,039 352,632 28,666,504 4,483,496

Carry Forward Funds 0 0
Expected Funding 0 0

Funded to Date 33,150,000 4,483,496
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