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Schedule 

• NSRL Runs through Fri 26 Oct 2007.
• 9­11 Oct (Tue­Thur): RHIC Dry Run 1.
• Mon 22 Oct: Begin d (from MP6) setup in Booster 

and AGS (evenings after NSRL).
• 23­25 Oct (Tue­Thur): RHIC Dry Run 2.
• Mon 29 Oct: Begin Au (from MP7) setup.
• Thur 1 Nov: Begin RHIC cool­down. 
• Thur 8 Nov: Beam (d) in Blue.



Schedule (cont’d)

• Mon 12 Nov: Beam (Au) in Yellow.
• Thur 22 Nov: d­Au Collisions
• 22­29 Nov: MD (“ramp up” mode).
• Two additional days may be needed for scrubbing. 
• Sat 1 Dec: Physics declared.



Dry Run Tasks

• Day 1: ATR, Injection, General Software
• Day 2: Instrumentation
• Day 3: Ramp, Software, Store



Outstanding Items

• RSC wants estimate of average d intensity in the 
TTB line (Gardner).

• d KE increase from 17.4 to 18.5 MeV to match 
Au31+ rigidity. Inflector V goes from 67.3 to 71.7 kV 
(Gardner, Russo).

• Use just one plane of MW harp to monitor d beam 
intensity (RSC).

• Multi­cathode sputter source (Tandem).



Outstanding Items (cont’d)

• Check that 9 d merge cycles still OK for Booster 
power and harmonic constraints.

• L20 septum magnet mode switch from 3.75 (Au77+) 
to 7.32 (deuteron) Tm (Gardner, Warburton).

• A5 kicker proton mode pulse width OK for 
deuterons? (Gardner).

• AGS 8 to 4 merge for d (Brennan, Smith). 



Outstanding Items (cont’d)

• IBS Suppression Lattice or not?
1) 10 m beta* at injection; DX aperture OK. Beta 
wave in arcs OK?
2) DX aperture with 1 m beta* OK?
3) Chromaticity behavior at transition?
4) Other issues?

• If we choose not to re­bucket d, then we won’t use 
common cavities for Au. Any issues here?



Outstanding Items (cont’d)

• Remote control of Lambertson position?
• IPM status?
• 10 Hz compensation status?
• Feedback on yellow main dipole to maintain desired 

yellow radius around transition.
• d­Au mode switching status?



d­Au Run Projections (Fischer)

• 1.5 weeks for RHIC cool­down (80 to 4K).
• 1.5 weeks setup for collisions.
• 1 week “ramp­up” mode.
• 2 days may be needed for scrubbing.
• 11 weeks data­taking mode with further ramp­up.



Luminosity Projections (Fischer)

• For Run 3 d­Au we had:
1) 55 bunches
2) 110 e9 d; 0.7 e9 Au per bunch
3) beta* = 2m.

• For Run 8 d­Au we project:
1) 83 bunches
2) 120 e9 d; 1.1 e9 Au per bunch
3) beta* = 1m.



Luminosity Projections (cont’d)

• Increase factor = 5.17
(83/55) (120/110) (1.1/0.7) (2/1).

• For Run 3 d­Au we had:
<L store> = 3 x 10^28/(cm^2 s).

• For Run 8 d­Au we project:
<L store> = 14 x 10^28/(cm^2 s).


