

NSRL Week 9 Schedule

C.J. Gardner

May 4, 2007

NSRL will run with **iron** (behind RHIC stores) all week.

1 Mon 7 May

NSRL will run with **iron** during the day.

2 Tue 8 May

There will be 4 hours of Machine Development (MD) starting with the normal end of a store in the morning. NSRL will then run with **iron** until 8 pm. Accelerator Physics Experiments (APEX) begin at 8 pm and run until 8 am Wednesday morning.

3 Wed 9 May

Maintenance will begin at 6 am with restoration of beam by 6 pm. Iron beam is expected to be available in Booster by 2 pm. NSRL will then run with **iron**.

4 Thur 10 May

There will be a long period (8 hours or more) of MD beginning early in the morning. Upon resumption of Physics (sometime in the early evening) NSRL will run with **iron**.

5 Fri 11 May

NSRL will run with **iron** during the day.