

## Beam Ex Schedule February 25, 2004

	injection	6x6 store(s)		6x6 ramps	injection	
	Base-band PLL tests [PC RJ]	Beta* measurements [FP, WW, VP, JVZ, AD]			Workin'	
	PR: fast loss, [HH, SY, VP, UI, PH,]	Stochastic cooling instabilities [JMB MB]	IBS [WF,ST,VL, AF, JW]	[YL FP]	Point [RT, WF]	To Physics
6:0	9:0	0 12:	00 14:0	00 16:	00 17:0	00 18:00