

Recommendations of December Review of Open Midplane Dipole Program

P. Wanderer, BNL
LARP meeting April 2005
Port Jefferson

Committee Members

G. Ambrosio (Chair)

P. Ferracin

S. Gourlay

Vadim Kashikhin

T. Sen

R. Stanek

T. Taylor

Recommendations \Rightarrow BNL plans

- Continue work on open midplane dipole for “dipole first” option for LHC IR upgrade.
- Develop *integrated* design:
 - AP: $\int B dl$, good field aperture, D1A/B, D2, absorbers
 - Operability: margins against quenching (T, B)
 - Mechanical: detailed stress, strain – warm, cold, powered – coils, support structure
 - Thermal: radiation heating distribution, removal (including LHC cryo capacity)
 - Radiation: above + residual dose, material lifetime

Recommendations \Rightarrow BNL plans

- Model program:
 - Sequence: Reassemble existing magnet, build proof of principle (POP), build model
 - Use POP to test critical elements of design
 - Feed test results into model design
- Develop resource-loaded schedule
 - 3 (...4!) years to a tested model (FY06-09)
 - Milestones linked to test results
 - Get help from other labs

Overview of BNL plans

- Rewire planned 12T common coil magnet as open midplane dipole. (Great idea!)
 - Quick test of limits of coil vertical deflection
- Detailed analysis + small-scale tests \Rightarrow D1 design
- Develop POP with central features of D1:
 - e.g.: vertical deflection, preload, radiation/heat tolerance, aperture, ...
- Develop D1 ...

Talks on BNL Magnet Program: “Open Midplane Dipole: D1, POP, and Reconfigured 12T Common Coil”

- R. Gupta – Magnetic Design, Forces
- J. Schmalzle – Mechanical Design
- M. Anerella – Cost and Schedule

- Also: M. Anerella – Long coil W&R R&D