

# RHIC Cool-Down Schedule

(From Dewey L. Lederle)

February 6, 2007

1. **Wednesday, February 7th:** Start shift. (Scrub, regen, valve line-ups through Friday, 0.5 MW)
2. **Thursday, February 8th:** Receive 1st liquid helium delivery.
3. **Saturday, February 10th:** Start warm turbines. Use approx. 2 MW
4. **Monday, February 12th:** Start cold turbines. Use up to 8 MW through February 25th.
5. **Tuesday, February 13th:** Shutdown 80K flow in blue ring. Start blue 4K wave.
6. **Thursday, February 15th:** Receive 2nd liquid helium delivery.
7. **Monday February 19th:** Receive 3rd liquid helium delivery. Blue ring 4K wave complete. Shutdown 80K cooler. Start yellow 4K wave.
8. **Thursday February 22nd:** Receive 4th liquid helium delivery.
9. **Sunday February 25th:** Yellow ring 4K wave complete.