

RHIC Cool-Down Schedule

(As per Dewey L. Lederle)

February 19, 2007

1. **Wed 7 Feb:** Start shift. (Scrub, regen, valve line-ups through Friday, 0.5 MW)
2. **Thur 8 Feb:** Receive 1st liquid helium delivery.
3. **Sat 10 Feb:** Start warm turbines. Use approx. 2 MW
4. **Mon 12 Feb:** Start cold turbines. Use up to 8 MW through February 25th.
5. **Tue 13 Feb:** Shutdown 80K flow in blue ring. Start blue 4K wave.
6. **Thur 15 Feb:** Receive 2nd liquid helium delivery.
7. **Sat 17 Feb:** Blue ring 4K wave complete.
8. **Sun 18 Feb:** Shutdown 80K cooler. Start yellow 45K wave.
9. **Wed 21 Feb:** Receive 3rd liquid helium delivery.
10. **Fri 23 Feb:** Receive 4th liquid helium delivery.
11. **Sun 25 Feb:** Yellow ring 4K wave complete.