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Current Mo Project Level B&E Life to Date Commitments
 Actual Budget Prior Yrs Act Curr Yr Act ITD Actual Hard Soft Total Exp & Com Balance

13,730 Salary Professional 0 180,552 73,220 253,772 0 0 253,772 (253,772)
70,087 Salary Scientific 5,637,000 4,661,660 473,576 5,135,236 0 0 5,135,236 501,764
83,817 S/P Salary 5,637,000 4,842,212 546,796 5,389,008 0 0 5,389,008 247,992

8,751 Salary - Management & Admin. 492,000 433,289 33,674 466,963 0 0 466,963 25,037
(694) Salary Technical 0 0 0 0 0 0 0 (0)

8,056 Support Salary 492,000 433,289 33,674 466,963 0 0 466,963 25,037
91,873 Total Salary 6,129,000 5,275,501 580,470 5,855,970 0 0 5,855,970 273,030

1,848 Consultants 20,000 11,302 4,158 15,460 0 2,772 18,232 1,768
0 Research Collaborators 1,000 798 0 798 0 0 798 202
0 Contract Labor 15,000 14,163 0 14,163 0 0 14,163 837

1,848 Other Direct Labor 36,000 26,263 4,158 30,421 0 2,772 33,193 2,807
93,721 Total Direct Labor 6,165,000 5,301,764 584,628 5,886,392 0 2,772 5,889,164 275,836

0 Plant Engineering 0 103,642 47,704 151,346 0 3,508 154,854 (154,854)
9,175 Engineer & Construction Svcs 0 0 9,175 9,175 0 0 9,175 (9,175)

789 Building Trade Shops 0 0 789 789 0 (789) 0 0
0 Photography & Graphic Arts 0 8,529 7,432 15,961 0 3,996 19,957 (19,957)

638 Photography 0 0 638 638 0 0 638 (638)
529 Graphic Design 0 0 529 529 0 0 529 (529)
644 Printing 0 0 644 644 0 0 644 (644)

0 RHIC 222,000 51,761 0 51,761 0 0 51,761 170,239
0 Staff Services 0 356 0 356 0 0 356 (356)

11,774 Distributed Labor 222,000 164,287 66,910 231,198 0 6,715 237,913 (15,913)

0 Relocation Expense 0 24,999 0 24,999 0 0 24,999 (24,999)
0 Other Labor 0 24,999 0 24,999 0 0 24,999 (24,999)

0 PO Purchases 1,244,000 484,882 7,550 492,431 0 0 492,431 751,569
112 Stores Material 0 62,166 3,897 66,063 0 0 66,063 (66,063)

0 Credit Card Purchases 0 0 405 405 0 0 405 (405)
112 Material 1,244,000 547,047 11,852 558,899 0 0 558,899 685,101

0 Purchased - High Value 856,000 49,144 0 49,144 0 0 49,144 806,856
3,175 Purchased - Low Value 0 186,039 18,480 204,519 17,987 0 222,506 (222,506)
3,175 Contracts 856,000 235,183 18,480 253,663 17,987 0 271,650 584,350

720 Miscellaneous Oth Direct Costs 0 11,352 2,737 14,089 0 0 14,089 (14,089)
0 Special Material 0 805,735 10,803 816,537 0 0 816,537 (816,537)

7,874 Travel Expenses 0 222,486 36,646 259,131 0 1,630 260,761 (260,761)
8,594 Miscellaneous Costs 0 1,039,573 50,185 1,089,758 0 1,630 1,091,388 (1,091,388)

0 Computing  Communications 0 2,835 0 2,835 0 0 2,835 (2,835)
0 RHIC 15,000 8,660 0 8,660 0 0 8,660 6,340
0 Staff Services 0 20 0 20 0 0 20 (20)
0 Allocated Services 15,000 11,515 0 11,515 0 0 11,515 3,485

473 Electric 15,000 0 4,598 4,598 0 0 4,598 10,402
0 Communications 0 91,945 0 91,945 0 0 91,945 (91,945)

473 Purchased Utilities 15,000 91,945 4,598 96,543 0 0 96,543 (81,543)

0 Communications 0 224 1,796 2,021 0 0 2,021 (2,021)
0 Distributed Utilities 0 224 1,796 2,021 0 0 2,021 (2,021)

0 G&A Burden 1,363,000 623,081 130,974 754,054 0 0 754,054 608,946
0 Site Support 0 244,039 0 244,039 0 0 244,039 (244,039)
0 Overhead 1,363,000 867,119 130,974 998,093 0 0 998,093 364,907

117,849 Total Project Org Costs 9,880,000 8,283,657 869,424 9,153,081 17,987 11,117 9,182,185 697,815

0 Total Distributed Costs 0 0 0 0 0 0 0 0

117,849 Total Program Costs 9,880,000 8,283,657 869,424 9,153,081 17,987 11,117 9,182,185 697,815

117,849 2.1 COORDINATION & ADMIN 77810 9,880,000 8,283,657 869,424 9,153,081 17,987 11,117 9,182,185 697,815
117,849 Total Program Costs 9,880,000 8,283,657 869,424 9,153,081 17,987 11,117 9,182,185 697,815

Carry Forward Funds 0 0
Expected Funding 0 0

Funded to Date 9,880,000 697,815

Page 1


